

240339-2026 - Contract modification

Germany – Railway construction works – ABS Sachsenmagistrale, BA Chemnitz Hbf - Chemnitz-Kappel, Hauptbauleistungen im 1. BA

OJ S 69/2026 09/04/2026

Contract modification notice

Works

1. Buyer

1.1. Buyer

Official name: DB Netz AG (Bukr 16)

Email: ingo.fuehrer@deutschebahn.com

2. Procedure

2.1. Procedure

Title: ABS Sachsenmagistrale, BA Chemnitz Hbf - Chemnitz-Kappel, Hauptbauleistungen im 1. BA

Description: 18GEI32052 Hauptbaumaßnahmen 1. BA Chemnitz Hbf - Chemnitz-Kappel (AU 11)

Procedure identifier: 6400c850-2157-45dd-b5db-f8161f82e570

Internal identifier: 18GEI32052

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234100 Railway construction works

Additional classification (cpv): 44322100 Cable conduits, 45221112 Railway bridge construction work, 45234116 Track construction works

2.1.2. Place of performance

Town: Chemnitz

Postcode: 09111

Country subdivision (NUTS): Chemnitz, Kreisfreie Stadt (DED41)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/25/EU

sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: ABS Sachsenmagistrale, BA Chemnitz Hbf - Chemnitz-Kappel, Hauptbauleistungen im 1. BA

Description: 18GEI32052 Hauptbaumaßnahmen 1. BA Chemnitz Hbf - Chemnitz-Kappel (AU 11)

Internal identifier: 4b3eb838-7135-4b44-8f70-9952ff73e487

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234100 Railway construction works

Additional classification (cpv): 44322100 Cable conduits, 45221112 Railway bridge construction work, 45234116 Track construction works

5.1.2. Place of performance

Town: Chemnitz

Postcode: 09111

Country subdivision (NUTS): Chemnitz, Kreisfreie Stadt (DED41)

Country: Germany

5.1.3. Estimated duration

Start date: 02/05/2019

Duration end date: 30/11/2022

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

Value of all contracts awarded in this notice: 0,00 EUR

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: Hoch- und Tiefbau - Reichenbach GmbH

Tender:

Tender identifier: 2018539251

Identifier of lot or group of lots: LOT-0001

Contract information:

Identifier of the contract: CON-0001 - Hoch- und Tiefbau - Reichenbach GmbH

Date on which the winner was chosen: 07/02/2019

Date of the conclusion of the contract: 18/02/2019

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 084081-2019

Identifier of the modified contract: CON-0001 - Hoch- und Tiefbau - Reichenbach GmbH

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: ANO 226 - Die geänderten bzw. zusätzlichen Leistungen können von den beauftragten nicht abgekoppelt geplant/ ausgeführt werden, sondern greifen inhaltlich und auch in Hinblick auf die Gewährleistung nahtlos ineinander.

7.1.1. Change

Description of modifications: ANO 226 - Es ergeben sich für den abschließenden Rückbau der südlichen Gleis-Rampe in der Hans-Sachs-Straße diverse zusätzliche Leistungen, die über den ursprünglich im NT 034 der AUI 1 ARGE Bahnbogen angebotenen Leistungsumfang und vor allem Leistungszeitraum erheblich hinausgehen und die nun nachgelagert auszuführen sind. In der Nachtragsverhandlung zum NT034 am 18.11.2021 mit der AUI 1 wurden in dem Wissen, dass die Rampe Hans-Sachs- Straße noch weitaus länger genutzt werden muss, als ursprünglich anzunehmen war, bereits einzelne Rückbau-Leistungen bei der Beauftragung ausgeklammert, die später erneut in einem weiteren Nachtrag vorgetragen werden sollten, sobald der Rückbauumfang und -zeitpunkt feststünde. Insbesondere war im Rahmen der Nachtragsverhandlungen am 18.11.2021 bereits Wissens- bzw. Erkenntnisstand, dass sich auch durch die nachgelagerte Ausführung des 2. Bauabschnittes „EU Chemnitzer Viadukt“ mit einer abschließenden Inbetriebnahme im Jahr 2024 noch die Notwendigkeit ergeben würde, die Gleisrampe Hans-Sachs-Straße nachnutzen zu müssen, um Material und Technik über die Strecke 6645 in den entsprechend geplanten Sperrpausen am Chemnitzer Bahnbogen in allen Bauphasen und Bauzuständen andienen zu können. Darüber hinaus ergab sich im Nachgang aufgrund der nachgelagert beauftragten Elektrifizierung des Streckenabschnittes Strecke 6645 Chemnitz Hbf — Chemnitz Süd noch die Notwendigkeit der intensiven Nachnutzung der Gleisrampe Hans-Sachs-Straße, um die für die Elektrifizierung notwendigen Materialien und Geräte auf kurzem Wege und zu jeder Zeit von den zur Verfügung stehenden Bereitstellungsflächen an der Fraunhoferstraße/ Ladestraße Südbahnhof zum Gleisbereich verbringen und auf Bahnfahrzeuge umladen zu können. Mit der zum 28.02.2026 in Betrieb genommenen Elektrifizierung Strecke 6645 Chemnitz Hbf — Chemnitz Süd ist die Gleisrampe Hans-Sachs-Straße nunmehr entbehrlich geworden und kann final zurückgebaut und der ursprüngliche Zustand aus 2019 wiederhergestellt werden.

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main

Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany

Contact point: FE.EI-SO-B

Email: ingo.fuehrer@deutschebahn.com

Telephone: +49 35146125396

Fax: +49 69260913613

Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes

Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6

Postal address: Kaiser-Friedrich-Straße 16

Town: Bonn

Postcode: 53113

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: vk@bundeskartellamt.bund.de

Telephone: +49 22894990

Roles of this organisation:

Review organisation

Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: Hoch- und Tiefbau - Reichenbach GmbH

Registration number: 6bbf98dc-929e-4781-8a79-2bb66f58891e

Town: Reichenbach

Postcode: 08468

Country subdivision (NUTS): Vogtlandkreis (DED44)

Country: Germany

Email: bieterportal-alt@deutschebahn.com

Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)

Registration number: 0204:994-DOEVD-83

Town: Bonn

Postcode: 53119

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: noreply.esender_hub@bescha.bund.de

Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 987d70bc-f4b7-4d6b-b41c-f9ba732ade9b - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 08/04/2026 13:30:24 (UTC+02:00) Eastern European Time, Central European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 240339-2026

OJ S issue number: 69/2026

Publication date: 09/04/2026