

254502-2026 - Contract modification

Germany – Electrical signalling equipment for railways – 23FEI66233 ESTW L90 Köln Hbf, 2.IBN-Stufe, Anp. an EI S Köln-Bbf
OJ S 73/2026 15/04/2026
Contract modification notice
Supplies

1. Buyer

1.1. Buyer

Official name: DB Netz AG (Bukr 16)
Email: frank.gerstlauer@deutschebahn.com

2. Procedure

2.1. Procedure

Title: 23FEI66233 ESTW L90 Köln Hbf, 2.IBN-Stufe, Anp. an EI S Köln-Bbf
Description: 23FEI66233 ESTW L90 Köln Hbf, 2.IBN-Stufe, Anp. an EI S Köln-Bbf
Procedure identifier: d6c3544a-69f7-4c69-a02d-379aae3f1c8f
Internal identifier: 23FEI66233

2.1.1. Purpose

Main nature of the contract: Supplies
Main classification (cpv): 34632200 Electrical signalling equipment for railways

2.1.2. Place of performance

Town: Köln
Postcode: 51149
Country subdivision (NUTS): Köln, Kreisfreie Stadt (DEA23)
Country: Germany

2.1.4. General information

Legal basis:
Directive 2014/25/EU
sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: 23FEI66233 ESTW L90 Köln Hbf, 2.IBN-Stufe, Anp. an EI S Köln-Bbf
Description: 23FEI66233 ESTW L90 Köln Hbf, 2.IBN-Stufe, Anp. an EI S Köln-Bbf
Internal identifier: 6d1365d8-72be-4a1e-9f0f-ded28bb945fa

5.1.1. Purpose

Main nature of the contract: Supplies
Main classification (cpv): 34632200 Electrical signalling equipment for railways

5.1.2. Place of performance

Town: Köln
Postcode: 51149

Country subdivision (NUTS): Köln, Kreisfreie Stadt (DEA23)

Country: Germany

5.1.3. Estimated duration

Start date: 02/06/2023

Duration end date: 31/12/2024

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

Value of all contracts awarded in this notice: 0,00 EUR

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: Hitachi Rail GTS Deutschland GmbH

Tender:

Tender identifier: 2023894949

Identifier of lot or group of lots: LOT-0001

Contract information:

Identifier of the contract: CON-0001 - Hitachi Rail GTS Deutschland GmbH

Date on which the winner was chosen: 23/05/2023

Date of the conclusion of the contract: 30/05/2023

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 331104-2023

Identifier of the modified contract: CON-0001 - Hitachi Rail GTS Deutschland GmbH

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: A1-011 - Beauftragung der Fa. SSF SysRail GmbH für die Planprüfung der 3. Änderungsmitteilung PTI KKB. Um die Inbetriebnahme der 2. IBN Stufe in 01.2027 abzusichern ist die Fertigstellung der PTI Planprüfung bis zum 30.04.2026 erforderlich. Die DB Prüfstelle hat in diesem Zeitraum keine internen Kapazitäten und konnte auch keine externen Kapazitäten finden. Eine Verschiebung der IBN führt zu hohen Zusatzkosten. A1-013 - Mehrleistungen aus der Umsetzung der Differenz der bereitgestellten Planunterlagen Ausgabe 02 vom 18.07.2025 und Ausgabe 05 vom 18.11.2025. Die übergebenen PTI-Unterlagen 3. Änderungsmitteilung sehen umfassende Änderungen vor. Nur der Hersteller selbst kann diese Änderungen an seinem eigenen Stellwerk/seiner eigenen Projektierung vornehmen. Nur durch ihn dürfen Anpassungen vorgenommen werden. A1-015 - Entwicklung und Nachweiserstellung zur Anbindung des Betriebsführungsrechners (RAMS, Projektierung, Projektleitung). Aufgrund der erheblichen Änderungen im Projekt reichten die Kapazitäten des Betriebsführungsrechners nicht aus. Es wären diese Leistungen in geringerem Umfang auch gem. Vertrag geschuldet gewesen, da der Betriebsführungsrechner immer hätte eingebunden werden müssen. Dementsprechend muss Hitachi im Rahmen der Nachtragserstellung den Anteil darstellen, der sowieso angefallen wäre. Eine detaillierte Soll-Ist-Abgrenzung im Nachtrag ist erforderlich. Nur der Hersteller selbst kann diese Änderungen an seinem eigenen Stellwerk/seiner eigenen Projektierung vornehmen. Nur durch ihn dürfen Anpassungen vorgenommen werden.

7.1.1. Change

Description of modifications: A1-011 - AEV AI-011: PTI ÄM3 Planprüfung KKB A1-013 - AEV AI-013: PTI Änderungen ÄM3 KKB A1-015 - AEV AI-015: Anbindung Betriebsführungsrechner

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main

Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany

Contact point: FE.EI-SW-E

Email: frank.gerstlauer@deutschebahn.com

Telephone: +49 71120921969

Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer
Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes
Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6
Postal address: Kaiser-Friedrich-Straße 16
Town: Bonn
Postcode: 53113
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: vk@bundeskartellamt.bund.de
Telephone: +49 22894990

Roles of this organisation:

Review organisation
Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: Hitachi Rail GTS Deutschland GmbH
Registration number: 3035d51b-0604-4d74-8a0a-45c0a9b54b3d
Town: Ditzingen
Postcode: 71254
Country subdivision (NUTS): Ludwigsburg (DE115)
Country: Germany
Email: bieterportal-alt@deutschebahn.com
Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)
Registration number: 0204:994-DOEVD-83
Town: Bonn
Postcode: 53119
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: noreply.esender_hub@bescha.bund.de
Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 07f17ce7-68a1-4379-988c-58b6a53707ef - 01
Form type: Contract modification
Notice type: Contract modification notice
Notice subtype: 39
Notice dispatch date: 14/04/2026 14:28:19 (UTC+02:00) Eastern European Time, Central European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 254502-2026

OJ S issue number: 73/2026

Publication date: 15/04/2026