

414154-2026 - Contract modification

Germany – Catenary's construction works – Elektrifizierung Eifelstrecken - Voreifelbahn 2645
(Los 6, 7 und 8)
OJ S 115/2026 17/06/2026
Contract modification notice
Works

1. Buyer

1.1. Buyer

Official name: DB Netz AG (Bukr 16)
Email: silvia.miller@deutschebahn.com

2. Procedure

2.1. Procedure

Title: Elektrifizierung Eifelstrecken - Voreifelbahn 2645 (Los 6, 7 und 8)
Description: Elektrifizierung Eifelstrecken - Voreifelbahn 2645 (Los 6, 7 und 8)
Procedure identifier: 55168ebf-5a9f-4bca-8636-a56e06ce7211
Internal identifier: 23FEI64522

2.1.1. Purpose

Main nature of the contract: Works
Main classification (cpv): 45234160 Catenary's construction works

2.1.2. Place of performance

Town: Strecke 2645
Postcode: 53879
Country subdivision (NUTS): Euskirchen (DEA28)
Country: Germany

2.1.4. General information

Legal basis:
Directive 2014/25/EU
sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: Elektrifizierung Eifelstrecken - Voreifelbahn 2645 Los 7
Description: Elektrifizierung Eifelstrecken - Voreifelbahn 2645 Los 7
Internal identifier: e8ca2f1a-b28c-4909-8118-5f890f47045a

5.1.1. Purpose

Main nature of the contract: Works
Main classification (cpv): 45234160 Catenary's construction works

5.1.2. Place of performance

Town: Strecke 2645
Postcode: 53879

Country subdivision (NUTS): Euskirchen (DEA28)

Country: Germany

5.1.3. Estimated duration

Start date: 27/07/2023

Duration end date: 31/12/2027

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: Rail Power Systems GmbH

Tender:

Tender identifier: 2023879181 - Los: 2

Identifier of lot or group of lots: LOT-0001

Value of the tender: 0,00 EUR

Subcontracting: Not yet known

Contract information:

Identifier of the contract: CON-0001 - Rail Power Systems GmbH

Date on which the winner was chosen: 05/07/2023

Date of the conclusion of the contract: 17/07/2023

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 468447-2023

Identifier of the modified contract: CON-0001 - Rail Power Systems GmbH

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: 013_LOS7_Ein Auftragnehmerwechsel ist aus wirtschaftlichen, technischen und organisatorischen Gründen nicht möglich: Die erneute Ausschreibung würde erhebliche Zusatzkosten und Verzögerungen verursachen, da bereits erbrachte Planungs- und Vorarbeiten der Firma RPS nicht nahtlos übertragbar wären. Insbesondere zählt dazu die Schnittstelle der Vegetation zu den geplanten Maststandorten. Zudem ist RPS mit den spezifischen Projektanforderungen und Abläufen bestens vertraut, was die fristgerechte Umsetzung der Arbeiten innerhalb der eng getakteten Sperrpausen sicherstellt. Ein Wechsel würde somit sowohl den Projektfortschritt als auch die termingerechte Erreichung der Ziele gefährden.

7.1.1. Change

Description of modifications: 013_LOS7_Im Rahmen der Elektrifizierung der Voreifelbahn wurde eine Ausschreibung für die Beauftragung der Bauleistungen erstellt, die sich auf grobe Mengen und Massen sowie einen funktionalen Charakter stützt. Diese Ausschreibung umfasste neben der Bauausführung auch die Grundlagenermittlung, die Entwurfs- und Ausführungsplanung sowie bauvorbereitende Maßnahmen, wie Kampfmittelsondierung, Baugrunderkundung und Vegetationsrückschnitt. Im Zuge der Umsetzung wurden auch bauvorbereitende Arbeiten mit dem Einsatz von Zweiwegebaggern und Vegetationsrückschnitt vergeben. Für die Durchführung der Mastgründungen an den dafür vorgesehenen und beplanten Standorten mussten Gehölzrückschnitte durchgeführt werden. Der Rückschnitt muss zwingend berücksichtigt werden um den Bau gemäß Ausführungsplanung sicherzustellen. Die beauftragte Firma RPS wurde daher angewiesen, den Gehölzrückschnitt an den entsprechenden Maststandorten durchzuführen um die nach Ausführungsplanung definierten Maststandorte für die Gründungen vorzubereiten. Diese Anpassung wurde in den Bauablaufplanungen für die Sperrpausen entsprechend berücksichtigt. Diese Vertragsänderung erfolgt im Einklang mit den Bestimmungen der Richtlinie 2014/25/EU und ist notwendig, um den Projekterfolg sicherzustellen und die vereinbarten Ziele fristgerecht zu erreichen.

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main

Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany
Contact point: FE.EI-W-E
Email: silvia.miller@deutschebahn.com
Telephone: +49 8913085657
Fax: +49 8913082573
Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer
Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes
Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6
Postal address: Kaiser-Friedrich-Straße 16
Town: Bonn
Postcode: 53113
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: vk@bundeskartellamt.bund.de
Telephone: +49 22894990

Roles of this organisation:

Review organisation
Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: Rail Power Systems GmbH
Registration number: 3ebbc0b3-9dc6-4136-92a0-b69cfb4ae03d
Town: München
Postcode: 81373
Country subdivision (NUTS): München, Kreisfreie Stadt (DE212)
Country: Germany
Email: bieterportal-alt@deutschebahn.com
Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)
Registration number: 0204:994-DOEVD-83
Town: Bonn
Postcode: 53119
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: noreply.esender_hub@bescha.bund.de
Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 07f4f359-5314-49a3-9d47-24141900a83b - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 16/06/2026 14:20:03 (UTC+02:00) Eastern European Time, Central European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 414154-2026

OJ S issue number: 115/2026

Publication date: 17/06/2026