

Germany-Frankfurt-on-Main: Catenary's construction works

OJ S 147/2023 02/08/2023

Modification notice

Works

Legal Basis:

Directive 2014/25/EU

Section I: Contracting authority/entity

I.1. Name and addresses

Official name: DB Netz AG

Postal address: Adam - Riese - Str. 11 - 13

Town: Frankfurt am Main

NUTS code: DE712 Frankfurt am Main, Kreisfreie Stadt

Country: Germany

Contact person: Kirschner, Ralf

E-mail: Ralf.RA.Kirschner@deutschebahn.com

Telephone: +49 8913085615

Internet address(es):

Main address: <http://www.deutschebahn.com>

Address of the buyer profile: <http://www.deutschebahn.com/de/geschaefte/lieferantenportal/>

Section II: Object

II.1. Scope of the procurement

II.1.1. Title

Tutzing - Kochel, Oberleitungserneuerung

II.1.2. Main CPV code

45234160 Catenary's construction works

II.1.3. Type of contract

Works

II.2. Description

II.2.1. Title

Tutzing - Kochel, Oberleitungserneuerung

Lot No: 1

II.2.2. Additional CPV code(s)

45234160 Catenary's construction works

II.2.3. Place of performance

NUTS code: DE21L Starnberg

Main site or place of performance: Tutzing

II.2.4. Description of the procurement at the time of conclusion of the contract

Tutzing - Kochel, Oberleitungserneuerung

II.2.7. Duration of the contract, framework agreement, dynamic purchasing system or concession

Start: 20/04/2022 End: 31/12/2023

II.2.13. Information about European Union funds

The procurement is related to a project and/or programme financed by European Union funds:
no

Section IV: Procedure

IV.2. Administrative information

IV.2.1. Contract award notice concerning this contract

Notice number in the OJ S: [2022/S 079-213741](#)

Section V: Award of contract/concession

Contract No: 21FEI55824

Lot No: 1

Title:

Tutzung - Kochel, Oberleitungserneuerung

V.2. Award of contract/concession

V.2.1. Date of conclusion of the contract/concession award decision

19/04/2022

V.2.2. Information about tenders

V.2.4. Information on value of the contract/lot/concession

Section VI: Complementary information

VI.3. Additional information

VI.4. Procedures for review

VI.4.1. Review body

Official name: Vergabekammern des Bundes beim Bundeskartellamt

Town: Bonn

Postal code: 52123

Country: Germany

VI.4.3. Review procedure

Precise information on deadline(s) for review procedures:

Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der Frist kann eine Unwirksamkeit nicht mehr festgestellt werden .

VI.5. Date of dispatch of this notice

28/07/2023

Section VII: Modifications to the contract/concession

VII.1. Description of the procurement after the modifications

VII.1.1. Main CPV code

45234160 Catenary's construction works

VII.1.2. Additional CPV code(s)

VII.1.3. Place of performance

NUTS code: DE21L Starnberg

Main site or place of performance: Tutzing

VII.1.4. Description of the procurement

Tutzing - Kochel, Oberleitungserneuerung

VII.1.5. Duration of the contract, framework agreement, dynamic purchasing system or concession

Start: 20/04/2022 End: 31/12/2023

VII.1.6. Information on value of the contract/lot/concession

VII.2. Information about modifications

VII.2.1. Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

MKA 09 - Lieferung und Montage eines Kabelaufbauschafts zur Einführung und Unterbringung von diversen Kabel

VII.2.2. Reasons for modification

Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU) Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:

Zur Errichtung des bei dem BÜ Zirngibl notwendigen BSH zur Unterbringung der FWA der OSE werden von einigen Gewerken Kabeleinführungen benötigt. Diese werden nun durch einen Kabelanschlusschacht realisiert. Durch parallel verlaufende Bauarbeiten des OLA AN wird eine Beeinträchtigung des Bauablaufs erwartet wenn der Kabelschacht durch eine 2. Firmageliefert wird. Da die Stellung vom Gleis aus in Kombination mit dem BSH stattfindet wird mit einem weiteren AN eine Beeinträchtigung im Bauablauf erwartet.

VII.2.3. Increase in price