190810-2023 - Contract modification

See the notice on TED website

Spain-Boadilla del Monte: Street lamps
OJ S 65/2023 31/03/2023
Modification notice
Supplies

Legal Basis:
Directive 2014/24/EU

Section I: Contracting authority/entity

I.1. Name and addresses

Official name: Junta de Gobierno del Ayuntamiento de Boadilla del Monte
National registration number: P2802200B
Postal address: Juan Carlos I, 42,
Town: Boadilla del Monte
NUTS code: ES3 Comunidad de Madrid
Postal code: 28660
Country: Spain
Contact person: Junta de Gobierno del Ayuntamiento de Boadilla del Monte
E-mail: contratacion@aytoboadilla.com
Telephone: +34 916349300
Fax: +34 916349348
Internet address(es):
Main address: https://contrataciondelestado.es
Address of the buyer profile: https://contrataciondelestado.es/wps/poc?uri=deeplink:perfilContratante&idBp=8iAqU60aQZkQK2TEfXGy%2BA%3D%3D

Section II: Object

II.1. Scope of the procurement

II.1.1. Title

Suministro e instalación de luminarias de tecnología LED en sustitución del alumbrado de las instalaciones deportivas del CDM Angel Nieto del Ayuntamiento de Boadilla del Monte
Reference number: EC/43/21

II.1.2. Main CPV code

34928530 Street lamps

II.1.3. Type of contract

Supplies

II.2. Description

II.2.1. Title

Suministro e instalación de luminarias de tecnología LED en sustitución del alumbrado de las instalaciones deportivas del CDM Angel Nieto del Ayuntamiento de Boadilla del Monte

II.2.2. Additional CPV code(s)

45316100 Installation of outdoor illumination equipment

II.2.3. Place of performance
NUTS code: ES3 Comunidad de Madrid

II.2.4. Description of the procurement at the time of conclusion of the contract
Suministro e instalación de luminarias de tecnología LED en sustitución del alumbrado de las instalaciones deportivas del CDM Angel Nieto del Ayuntamiento de Boadilla del Monte

II.2.7. Duration of the contract, framework agreement, dynamic purchasing system or concession
Duration in months: 3

II.2.13. Information about European Union funds
The procurement is related to a project and/or programme financed by European Union funds: no

Section IV: Procedure

IV.2. Administrative information

IV.2.1. Contract award notice concerning this contract
Notice number in the OJ S: 2022/S 215-616796

Section V: Award of contract/concession

Contract No: EC/43/21

Title:
Suministro e instalación de luminarias de tecnología LED en sustitución del alumbrado de las instalaciones deportivas del CDM Angel Nieto del Ayuntamiento de Boadilla del Monte

V.2. Award of contract/concession

V.2.1. Date of conclusion of the contract/concession award decision
02/11/2022

V.2.2. Information about tenders
The contract/concession has been awarded to a group of economic operators: no

V.2.3. Name and address of the contractor/concessionaire
Official name: ETRALUX, S.A.
National registration number: A46066791
Town: Valencia
NUTS code: ES España
Country: Spain
The contractor/concessionaire is an SME: no

V.2.4. Information on value of the contract/lot/concession
Total value of the procurement: 333 943,71 EUR

Section VI: Complementary information

VI.3. Additional information

VI.4. Procedures for review

VI.4.1. Review body
Official name: Ayuntamiento Boadilla del Monte
Postal address: Calle Juan Carlos I 42
Town: Boadilla del Monte
Postal code: 28660
Country: Spain
E-mail: contratacion@aytoboadilla.com

VI.5. Date of dispatch of this notice
27/03/2023

Section VII: Modifications to the contract/concession

VII.1. Description of the procurement after the modifications

VII.1.1. Main CPV code
34928530 Street lamps

VII.1.2. Additional CPV code(s)
45316100 Installation of outdoor illumination equipment

VII.1.3. Place of performance
NUTS code: ES3 Comunidad de Madrid

VII.1.4. Description of the procurement
Suministro e instalación de luminarias de tecnología LED en sustitución del alumbrado de las instalaciones deportivas del CDM Angel Nieto del Ayuntamiento de Boadilla del Monte

VII.1.5. Duration of the contract, framework agreement, dynamic purchasing system or concession
Duration in months: 3

VII.1.6. Information on value of the contract/lot/concession
Total value of the contract/lot/concession: 333 943,71 EUR

VII.1.7. Name and address of the contractor/concessionaire
Official name: ETRALUX, S.A.
National registration number: A46066791
Town: Valencia
NUTS code: ES España
Country: Spain
The contractor/concessionaire is an SME: no

VII.2. Information about modifications

VII.2.1. Description of the modifications
Nature and extent of the modifications (with indication of possible earlier changes to the contract):
CLÁUSULA ADICIONAL SEGUNDA AL CONTRATO SUSCRITO CON FECHA 2 DE NOVIEMBRE DE 2022 Y CLÁUSULA ADICIONAL PRIMERA SUSCRITO CON FECHA 9 DE ENERO DE 2023Se amplía el plazo en 11 días hábiles, hasta el día 17 de abril de 2023, fecha máxima de ejecución para la finalización de los trabajos de montaje y legalización ante los organismos competentes.Todo ello de conformidad con lo establecido en los pliegos de

condiciones que rigieron en la contratación y en el contrato formalizado, y en base al informe favorable de los responsables del contrato de fecha 17 de marzo de 2023.

VII.2.2. Reasons for modification

Need for modification brought about by circumstances which a diligent contracting authority /entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014 /24/EU, Art. 89(1)(c) of Directive 2014/25/EU)

Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

el contratista ha efectuado la solicitud de ampliación de plazo, motivada por la situación meteorológica, ya que durante los trabajos de montaje (lluvias y fuertes vientos) han impedido realizar los trabajos de instalación por motivos evidentes de seguridad y salud, provocado una demora en los trabajos de 8 días hábiles y por la instalación de los driver de los proyectores que estaba prevista en los armarios ubicados en la base de cada torre, y al iniciar los trabajos de instalación en dichos armarios se ha podido comprobar que el cableado existente, el cual no era visible ni accesible sin realizar los trabajos necesarios de desmontaje de los elementos interiores de dichos armarios, no era adecuado para la conexión del driver, por lo que ha sido necesario acoplar los driver en los propios proyectores para su instalación en conjunto, provocado una demora en los trabajos de 3 días hábiles.

VII.2.3. Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptions and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: 333 943,71 EUR

Total contract value after the modifications

Value excluding VAT: 333 943,71 EUR