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O6eaunHeHo KpancTBo-JIOHAOH: Ycnyrm no obwecTBeHO NnpeBb3nMTaHue
OJ S 1/2021 04/01/2021

O6sBneHue 3a UI3MeHeHue

Yenyru

lMpaBHO OCHOBaHMe:
Onpektuea 2014/24/EC

Pasgen |: Bb3naraw, opraH/Bb3noxuren

.1. HaumeHoBaHue u agpecu
OdumumanHo HaumeHoBaHue: Ministry of Justice
MoweHckn agpec: 102 Petty France
Npag: London
kog NUTS: UK United Kingdom
Obpxaea: ObeanHEHo KpancTeo
INnue 3a koHTakT: Paul Carter
EnekTpoHHa nowa: probationcommercialteam@justice.gov.uk
TenedoH: +44 2033343555
WHTepHeT agpec/u:
OcHoBeH agpec: www.gov.uk/government/organisations/ministry-of-justice

Pazpen llI: NMpeameT

I.1. O6xBaT Ha obwecTBeHaTa nopb4ka

I.1.1. HaumeHoBaHue
Transforming Rehabilitation

I.1.2. OcHoBeH CPV kop
75231240 Ycnyrn no o6LecTBeHO NpeBb3NUTaHNE

1.1.3. Bup Ha nopbuka
Ycnyrm

I.2. OnucaHue

1.2.1. HaumeHoBaHue
Transforming Rehabilitation: Contracts for the Services of Rehabilitative Services and
Offender Management
O6ocobeHa nosnums Ne: 3

11.2.2. JonbnHuTtenHn CPV kopoBe
75100000 Ycnyrn Ha abpkaBHOTO ynpasneHune, 75230000 Ycnyrn Ha npaBopasfgaBaHeTo U
cbaebHaTa genHoct, 75240000 Ycnyrm no onassaHe Ha obLlecTBeHaTa CMrypHoOCT, peaa u
3akoHHocTTa, 80400000 O6pasoBaHue 3a Bb3pacTHU U Apyrn obpasoBaTenHn ycnyru,
80500000 Ycnyru no obyyeHune, 85100000 Ycnyrv Ha 3gpaBeona3BaHeTo, 85300000
CoumanHu n cBbp3aHnTeE C TAX YCNyru

1.2.3. MsacTo Ha n3anbNHeHue
koa NUTS: UK United Kingdom
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OcHOBHO MACTO Ha usnbiiHeHue: England and Wales.

I.2.4. OnucaHue Ha o6GLecTBeHaTa NOpbYkKa KbM MOMEHTa Ha CKIlOYBaHe Ha forosopa
Following publication of Contract Notice ref 2013/S 183-315991, successful bidders acquired
the Community Rehabilitation Companies (CRCs) and contracts were awarded on 5
December 2014 for the delivery of probation services, with contracts entered on 18 December
2014. The scope of services was a Rehabilitation Programme which involved the split of the
then current probation and offender resettlement services into a single national public
probation service (National Probation Service (NPS)) and the setting up of a series of
independently owned and operated Community Rehabilitation Companies (CRCs) to deliver
rehabilitation (probation and resettlement) services in 21 Contract Package Areas (CPAs)
across England and Wales. The contracts were for a 7-year initial term with an option to
extend for a further 3 years. The contracts are due to expire on 25 June 2021, following
service of termination notices in December 2018 and subsequent extensions being agreed in
December 2019. The GBP (£) figures quoted within the original contract award notice were the
maximum anticipated, total, real value of the contracts if the contracts had been extended to
the fullest amount allowed under the contract and payment by results had been paid at the
maximum level in all periods including all extensions.

1.2.7. MpoABbMKUTENHOCT Ha NOpBbYKaTa, PaMKOBOTO cnopa3yMeHue, AMHaMMUYHa cuctema 3a
3aKynyBaHe UIu KoHuecusi
HauanHa gata: 18/12/2014 KpainHa pata: 25/06/2021

1.2.13. UHcpopmaumusa oTHOCHO cpencTBa oT EBponenckus cbro3
ObuwecTBeHaTa Nopbyka € BbB Bpb3Ka C NPOEKT n/unun nporpama, uHaHcupaH/a cbe
cpencTtea oT EBponenckns cbios: He

Pazpgen V: Bb3naraHe Ha nopb4Kata/KoHUecuATa

Mopbuka Ne: 2015/S 027-045770
Ob6ocobeHa nosuuma Ne: 3

HaumeHoBaHue:
Durham and Cleveland

V.2. Bb3naraHe Ha nopb4KaTa/KoHUecusiTa

V.2.1. [laTta Ha cknro4YBaHe Ha AoroBopa/peLleHMeTo 3a Bb3faraHe Ha KoHLecus
18/12/2014

V.2.2. UHcopmaumsa oTHOCHO ochepTun
MNMopbykaTa/koHUEeCcHATa € Bb3NoXeHa Ha rpyna OT KOHOMWYECKN onepaTopu: He

V.2.3. Ume v agpec Ha nanbnHuUTensi/KoHUecuoHepa
OdmumanHo HanmeHosaHue: The Durham Tees Valley Community Rehabilitation Company Ltd
HauunoHaneH pernctpaunoHeH Homep: 08802521
MoweHckn agpec: Wetherby House Wetherby Close, Portrack Interchange Business Park
Npag: Stockton-on-Tees, Cleveland
kog NUTS: UK United Kingdom
MoweHckn koa: TS18 2SL
Obpxaea: ObeanHEHo KpancTeo
Na3nbnHuTensat/koHuecnoHepsT € MCI1: He
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V.2.4. UHopmaumsa OTHOCHO CTOMHOCTTa Ha Nnopb4kaTa/o60ocobeHaTa no3mumsi/KoHLecusTa
O6wwa cTonHocT Ha obuiecTBeHaTa nopbuka: 184 000 000,00 GBP

Pazpgen VI: QJonbnHutenHa nHdopmauums

VI.3. OonbnHuTenHa nHcgpopmauus
VI.4. Mpoueaypm no obxxanBaHe

VI.4.1. OpraH, KOUTO OTroBaps 3a npoueaypuTe No obXxanBaHe
OdmumanHo HaumeHoBaHue: High Court of Justice
Npag: London
Obpxaea: ObeanHEHo KpancTeo

VI.5. [lata Ha usnpallaHe Ha HAaCTOSALOTO O6ABNEHne
30/12/2020

Pasgen VII: UsmeHeHnA no nopbukaTa/koHUecusaTa

VIl.1. OnucaHue Ha oGLecTBeHaTa NopbYka cneag U3MeHeHUATa

VII.1.1. OcHoBeH CPV kopn
75231240 Ycnyrn no obLecTBeHO NpeBb3nuTaHne

VIl.1.2. OonbnHutenHu CPV kopoBe

VII.1.3. MsacTo Ha nsanbnHeHue
kog NUTS: UK United Kingdom
OcHOBHO MACTO Ha usnbiiHeHue: England and Wales.

VIl.1.4. OnucaHue Ha oGLlecTBeHaTa Nopb4ka
The scope of services was a rehabilitation programme which involved the split of the then
current probation and offender resettlement services into a single national public probation
service (National Probation Service (NPS)) and the setting up of a series of independently
owned and operated Community Rehabilitation Companies (CRCs) to deliver rehabilitation
(probation and resettlement) services in 21 Contract Package Areas (CPAs) across England
and Wales.

VII.1.5. MpoabMKUTENHOCT Ha NOpbYKaTa, pPAaMKOBOTO Cropa3yMeHue, AMHaAMU4YHA cUCTeMa 3a
3aKynyBaHe U KOHLecus
HauanHa pata: 18/12/2014 KpaiHa garta: 25/06/2021

VIl.1.6. UHopmaumsa OTHOCHO CTOMHOCTTa Ha Nopb4kaTa/o6ocobeHaTa no3numsi/KoHLecusaTa
O6wwa cTonHocT Ha nopbykaTta/obocobeHaTta nosuums/koHuecnarta: 184 000 000,00 GBP

VIl.1.7. Ume v agpec Ha nanbnHUTens/KoOHUecuoHepa
OdmumanHo HaumeHoBaHue: The Durham Tees Valley Community Rehabilitation Company Ltd
HauunoHaneH pernctpaunoHeH Homep: 08802521
MoweHckn agpec: Wetherby House Wetherby Close, Portrack Interchange Business
Npag: Stockton-on-Tees, Cleveland
kog NUTS: UK United Kingdom
MoweHckn koa: TS18 2SL
ObpxaBa: O6egMHEHO KpancTeo
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VIl.2.
VIl.2.1.

2211-2021

ManbnHuTenat/koHuecnoHepsT € MCI: He
MHdopmauusa OTHOCHO U3MEHeHUA

OnucaHue Ha U3MeHeHuATa

EctecTBo 1 06xBaT Ha n3MeHeHuATa (C yKa3BaHe Ha €BEHTyarH1 No-paHHN NPOMEHM Mo
nopbyKaTa):

The authority has made previous modifications which have been subject to prior modification
notices (where applicable). This notice relates to modifications to the Lot 3. The Durham Tees
Valley Community Rehabilitation Company (‘CRC') contract (the Agreement). The change is
made to support the CRC to move from the Covid Relief Period to 'transition and recovery' in
accordance with the previous modification pursuant to the guidance set out in PPN4/20
(Procurement Policy Note 04/20: Recovery and Transition from COVID-19).

The authority has made variations to deal with the following two phases:

— Phase 1 — The Covid Transition Period (from 31 August 2020 (being when the Covid Relief
Period expired under the previous modification) until 4 December 2020. The initial previous
modification was effective until 31 October 2020 with a right for the authority to change this
date. The authority issued a notice to change the date to 4 December 2020 — during this
phase the CRC shall have its service delivery obligations amended temporarily to reflect the
continuing difficulties of delivering their obligations under pandemic restrictions (and the
authority shall waive it remedies and rights under the Agreement in whole or in part, as and
where appropriate, in respect of such obligations). The CRC shall deliver the services to the
extent provided for (from 1 September 2020) in the Transition EDM and Transition Plan and
the CRC shall carry out all obligations on it as set out in the Transition EDM and Transition
Plan. The Transition EDM and Transition Plan are integral to the CRC moving away from the
EDM and achieving progress back to business as usual deliver of the services in line with the
Agreement prior to the impact of the pandemic,

— Phase 2 — The recovery period (being the period from 5 December 2020 to 31 March 2021
(or such other date as may be notified by the Authority to the CRC)) — during this period the
CRC's shall operate in accordance with the Transition EDM And Transition Plan with
associated contractual relief but with pricing and transparency on a cost plus basis as set out
in a previous modification. The invoicing procedures are also updated for this period,

— the CRC shall be required to pay any service credits that accrue during the service credit
transition period (being the period from 1 October 2020 to 31 March 2021 (or such other date
as may be notified by the authority to the CRC)) for service level 4 and service level 18 only.
The remainder of the service credits shall continue to be disapplied during this period but must
continue to be monitored and reported against by the CRC,

— there is a process for reviewing and updating the Transition EDM and Covid Transition Plan
during the Covid Transition Period and/or the recovery period,

— additional obligations are included on the CRC relating to transparency, open book and
audit during the Covid Transition Period and the recovery period and

— the authority has the right to cease the relief granted and recover payments where the CRC
does not comply with the amended obligations.

The authority considers the modifications of the contract without prior publication of a contract
notice is permitted by the Public Contracts Regulations 2015 and Directive 2014/24/EU. The
contract was modified in accordance with Regulations 72(1)(c) and/or (e)/Articles 72(1)(c) and
/or (e) and accordingly does not in the authority's view amount to the award of a new contract
and/or an unlawful substantial change. The modification does not alter the overall nature of the
contract and the increase in price does not exceed 50 % of the value of the original contract.
As has been recognised by the European Commission (2020/C 108 1/01 refers), the Covid-19
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crisis is an event which could not have been foreseen nor planned for in advance by the
authority.

VIl.2.2. MpwuynHu 3a uameHeHue
HeobxoanmocT oT nameHeHue, npeanssnkaHa ot obcTtoaTencTea, Kouto 4obpocbBecTeH
Bb3narall opraH/Bb3noxuten He 6w moren Aa npeasuam (4n. 43, naparpad 1, 6yksa B) oT
Oupektuea 2014/23/EC, un. 72, naparpacd 1, 6yksa B) ot Aupektusa 2014/24/EC, un. 89,
naparpad 1, 6yksa B) oT [upektmua 2014/25/EC)
OnucaHune Ha obcTosTencTeaTa, Npean3Bukany Heobxoanmara mogudukaums, n obsicHeHme
Ha HenpeaBWAEHOTO eCcTecTBO Ha Te3n obcToAaTencraa:
The modification is brought about due to the unforeseen circumstance surrounding the Covid-
19 pandemic and its impact on the economy, to allow for the temporary, proportionate, and
appropriate relief to the CRC in line with government guidance.

VIl.2.3. YBenuyeHue Ha LeHaTa
AkTyanmsmpaHa obLia CTOMHOCT Ha NopbykaTa Nnpean n3aMeHeHusaTa (kato ce B3emaT noj
BH/UMaHME Bb3MOXHMW MO-PaHHN N3MEHEHMS Ha NopbYkaTa U aganTMpaHe Ha LieHaTta, a Cbluo
N CPeaHOTO paBHULLIE HA MH(pNaUMs BbB BbNpoCHaTa AbpKaBa YneHKa, B Cryyas Ha
Oupektuea 2014/23/EC)
CtonHocT, 6e3 ga ce Bknousa [C: 72 481 000,00 GBP
O6Lwa CTOMHOCT Ha nopbykaTta cneg nsMeHeHusaTa
CtonHocT, 6e3 ga ce Bknousa [C: 72 481 000,00 GBP
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