

100838-2026 - Contract modification

Germany – Catenary's construction works – ESTW Kreiensen II – Elektrische Energieanlagen (50Hz)

OJ S 30/2026 12/02/2026

Contract modification notice

Works

1. Buyer

1.1. Buyer

Official name: DB Netz AG (Bukr 16)

Email: michael.neitzel@deutschebahn.com

2. Procedure

2.1. Procedure

Title: ESTW Kreiensen II – Elektrische Energieanlagen (50Hz)

Description: 50Hz/EEA-Arbeiten - ESTW

Procedure identifier: 5ab90290-2945-4483-9443-85a7ab04b755

Internal identifier: 22FEI56934

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234160 Catenary's construction works

2.1.2. Place of performance

Town: Kreiensen

Postcode: 37574

Country subdivision (NUTS): Northeim (DE918)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/25/EU

sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: ESTW Kreiensen II – Elektrische Energieanlagen (50Hz)

Description: 50Hz/EEA-Arbeiten - ESTW

Internal identifier: 59cc7ce4-f50e-4365-9364-dde34db671e3

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234160 Catenary's construction works

5.1.2. Place of performance

Town: Kreiensen

Postcode: 37574

Country subdivision (NUTS): Northeim (DE918)

Country: Germany

5.1.3. Estimated duration

Start date: 15/06/2022

Duration end date: 31/03/2025

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: Rhomberg Sersa Bahntechnik GmbH

Tender:

Tender identifier: 2022812385

Identifier of lot or group of lots: LOT-0001

Contract information:

Identifier of the contract: CON-0001 - Rhomberg Sersa Bahntechnik GmbH

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 316681-2022

Identifier of the modified contract: CON-0001 - Rhomberg Sersa Bahntechnik GmbH

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: 22 - Die Blitzschutzbetrachtung muss im Kontext der vorhandenen Planung und auf Basis der bereits durch Fa. Signon erarbeiteten Daten erfolgen. Da Signon alle Planungsdetails kennt und über das notwendige Fachwissen sowie Zugriff auf die bestehenden Unterlagen verfügt, kann ein anderer Planer diese Leistung nicht ohne erhebliche technische Schwierigkeiten oder Wedrholungsauwand erbringen. Ein neuer AN müsste zunächst sämtliche bestehenden Planungsunterlagen sichern, verstehen und in seine eigenen Strukturen übernehmen. Das würde sowohl zeitverzug als auch zusätzliche Kosten verursachen, da bereits geleistete Planungsarbeiten erneut überprüft und bestätigt werden müssten. Zudem bestünde das Risiko der Inkompatibilität oder Abstimmungsprobleme mit der restlichen Planung. 20 - Der AN ist gemäß Bauvertrag für die Errichtung der NEA OL für das ESTW Elze beauftragt. Ein Wechsel des AN würde zu erhöhten Mehraufwand sowie Bauverzug führen. Der neue AN müsste eine neue Örtlichkeitseinweisung, sowie in das Projektgeschehen eingearbeitet werden. Ebenso ist eine erhöhte Schnittstellenabstimmung von Nöten, was zu Bauverzug führt.

7.1.1. Change

Description of modifications: 22 - Die Forderung zur Durchführung einer Blitzschutzbetrachtung durch den Planprüfer unter Punkt 4.4.2 in den Planprüfberichten stellt eine zusätzliche planerische Leistung dar, die nicht Bestandteil des ursprünglichen Vertrags war. Sie ist jedoch zwingend erforderlich, um die Ausführungsplanung vollständig abzuschließen und die Genehmigungsfähigkeit der BSH sicherzustellen. Die Erstellung dieser Leistung wurde auf Anordnung vom AG per Mail am 23.04.2024 nachträglich beauftragt. 20 - Bei der Änderung handelt es sich um die Lieferung, Montage und Miete einer bauzeitlichen Netzersatzanlage in Form eines Aggregates und Zuberhör als Ersatzmaßnahme für die aufgrund fehlender Oberleitung nicht in Betrieb befindliche NEA OL für das ESTW Elze.

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main

Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany

Contact point: FE.EI-N-E

Email: michael.neitzel@deutschebahn.com

Telephone: +49 5112864235

Fax: +49 6926521083

Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes

Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6

Postal address: Kaiser-Friedrich-Straße 16

Town: Bonn

Postcode: 53113

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: vk@bundeskartellamt.bund.de

Telephone: +49 22894990

Roles of this organisation:

Review organisation

Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: Rhomberg Sersa Bahntechnik GmbH

Registration number: a87b2b3a-b4bb-41c5-af85-535046c5e6f8

Town: Essen

Postcode: 45326

Country subdivision (NUTS): Essen, Kreisfreie Stadt (DEA13)

Country: Germany

Email: bieterportal-alt@deutschebahn.com

Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)

Registration number: 0204:994-DOEVD-83

Town: Bonn

Postcode: 53119

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: noreply.esender_hub@bescha.bund.de

Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 1814ae61-a45e-44fb-8557-d4fc6cce653e - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 11/02/2026 10:00:54 (UTC+01:00) Central European Time, Western European Summer Time
Languages in which this notice is officially available: German
Notice publication number: 100838-2026
OJ S issue number: 30/2026
Publication date: 12/02/2026