

112214-2026 - Contract modification

Germany – Catenary's construction works – ESTW Köln Hbf, 2. IBN-Stufe, Oberleitungsarbeiten
OJ S 33/2026 17/02/2026
Contract modification notice
Works

1. Buyer

1.1. Buyer

Official name: DB Netz AG (BuKr 16)

Email: anita.reiff@deutschebahn.com

2. Procedure

2.1. Procedure

Title: ESTW Köln Hbf, 2. IBN-Stufe, Oberleitungsarbeiten

Description: ESTW Köln Hbf, 2. IBN-Stufe, Oberleitungsarbeiten

Procedure identifier: 91c45f28-6256-43df-996f-bda335e2b976

Internal identifier: 21FEI53014

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234160 Catenary's construction works

2.1.2. Place of performance

Town: Köln

Postcode: 50667

Country subdivision (NUTS): Köln, Kreisfreie Stadt (DEA23)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/25/EU

sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: ESTW Köln Hbf, 2. IBN-Stufe, Oberleitungsarbeiten

Description: ESTW Köln Hbf, 2. IBN-Stufe, Oberleitungsarbeiten

Internal identifier: b0f3a84f-cf88-45a6-8825-0aa3f081556e

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234160 Catenary's construction works

5.1.2. Place of performance

Town: Köln

Postcode: 50667

Country subdivision (NUTS): Köln, Kreisfreie Stadt (DEA23)

Country: Germany

5.1.3. Estimated duration

Start date: 02/11/2021

Duration end date: 31/12/2025

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: KAF Falkenhahn Bau AG

Tender:

Tender identifier: 2021749907

Identifier of lot or group of lots: LOT-0001

Value of the tender: 0,00 EUR

Subcontracting: Not yet known

Contract information:

Identifier of the contract: CON-0001 - KAF Falkenhahn Bau AG

Date on which the winner was chosen: 24/09/2021

Date of the conclusion of the contract: 24/09/2021

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 500878-2021

Identifier of the modified contract: CON-0001 - KAF Falkenhahn Bau AG

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: 86 Durch die Nichtinbetriebnahme des ESTW Köln Hbf und somit des neuen Stellwerks, entsteht eine Behinderung, da das ausführende Unternehmen in der Ausführung stark beeinträchtigt ist. So konnten beispielsweise die Arbeiten für die ZDS nicht ausgeführt werden. Der An muss nun erneute Kapazitäten für einen zweiten IBN Termin prüfen und disponieren. Eine gesonderte Vergabe ist nicht wirtschaftlich und würde auch zu Zeitverzug und weiteren baulichen Schnittstellen führen, die die Gewährleistung gefährden. Bei Wechsel AN wären Gewährleistungsprobleme, Schadensersatzprobleme und Zeitverzug die Folge gewesen. Der Bauablaufplan wäre nicht mehr zu halten gewesen.

7.1.1. Change

Description of modifications: MKA 86: Ausfall Nichtinbetriebnahme ESTW Köln Hbf 2025.

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main

Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany

Contact point: FE.EI-W-E

Email: anita.reiff@deutschebahn.com

Telephone: +49 20330172733

Fax: +49 20330174724

Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes

Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6

Postal address: Kaiser-Friedrich-Straße 16

Town: Bonn

Postcode: 53113

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: vk@bundeskartellamt.bund.de

Telephone: +49 22894990

Roles of this organisation:

Review organisation

Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: KAF Falkenhahn Bau AG

Registration number: b8d809b0-a50f-43d7-bfca-8ccc64ad6139

Town: Kreuztal

Postcode: 57223

Country subdivision (NUTS): Siegen-Wittgenstein (DEA5A)

Country: Germany

Email: bieterportal-alt@deutschebahn.com

Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)

Registration number: 0204:994-DOEVD-83

Town: Bonn

Postcode: 53119

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: noreply.esender_hub@bescha.bund.de

Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 38b7888a-ff03-45ed-b720-f1ea31f812c2 - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 16/02/2026 12:32:46 (UTC+01:00) Central European Time, Western European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 112214-2026

OJ S issue number: 33/2026

Publication date: 17/02/2026