

119354-2026 - Contract modification

Croatia – Construction work for water and sewage pipelines – REKONSTRUKCIJA I IZGRADNJA SUSTAVA JAVNE VODOOPSKRBE I ODVODNJE u sklopu EU sufinanciranog projekta „POBOLJŠANJE VODNOKOMUNALNE INFRASTRUKTURE AGLOMERACIJE KUTINA“
OJ S 35/2026 19/02/2026

Contract modification notice

Works

1. Buyer

1.1. Buyer

Official name: MOSLAVINA d.o.o.

Email: info@moslavina-kutina.hr

2. Procedure

2.1. Procedure

Title: REKONSTRUKCIJA I IZGRADNJA SUSTAVA JAVNE VODOOPSKRBE I ODVODNJE u sklopu EU sufinanciranog projekta „POBOLJŠANJE VODNOKOMUNALNE INFRASTRUKTURE AGLOMERACIJE KUTINA“

Description: Predmet nabave je „REKONSTRUKCIJA I IZGRADNJA SUSTAVA JAVNE VODOOPSKRBE I ODVODNJE“ u okviru Projekta „POBOLJŠANJE VODNOKOMUNALNE INFRASTRUKTURE AGLOMERACIJE KUTINA“, te izrada izvedbenih projekata te projekata i snimaka izvedenog stanja, provedba testova po dovršetku, uključivo s provedbom tehničkog pregleda, te uklanjanje skrivenih nedostataka u jamstvenom roku, u svemu prema uvjetima ugovora za Građenje za građevinske i inženjerske radove po projektima Naručitelja (FIDIC Crvena knjiga) po grupama.

Procedure identifier: 1573765f-3cbd-4c63-a743-5ba010990825

Internal identifier: 1/20

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45231300 Construction work for water and sewage pipelines

2.1.2. Place of performance

Country subdivision (NUTS): Sisačko-moslavačka županija (HR028)

Country: Croatia

2.1.4. General information

Legal basis:

Directive 2014/25/EU

5. Lot

5.1. Lot: LOT-0002

Title: Rekonstrukcija i izgradnja sustava javne vodoopskrbe i odvodnje aglomeracije Kutina – I

Description: Izvođenje radova na sustavu javne vodoopskrbe: - Proširenje vodoopskrbne mreže sustava javne vodoopskrbe VP Moslavačka Posavina - Izgradnjom 551 m vodoopskrbnih cjevovoda profila DN 110 - Rekonstrukcija vodoopskrbne mreže sustava javne

vodoopskrbe VP Moslavačka Posavina - Rekonstrukcija vodoopskrbnih cjevovoda profila DN 90 do DN 300 u duljini 17.773 m Izvođenje radova na sustavu javne odvodnje: - Rekonstrukcija postojećeg sustava javne odvodnje aglomeracije Kutina: * Rekonstrukcija kanalizacijskih kolektora [mješoviti sustav odvodnje] ukupne duljine 7.075 m; * Rekonstrukcija kanalizacijskih kolektora [sanitarni sustav odvodnje] ukupne duljine 353 m; * Rekonstrukcija prelivnih objekata [mješoviti sustav odvodnje] ukupno 6 kišnih prelijeva, te pripadnih prigušnica i rasteretnih kolektora [mješoviti sustav odvodnje] ukupne duljine 305 m. Izgradnja / proširenje sustava javne odvodnje aglomeracije Kutina: - Izgradnja gravitacijskih kanalizacijskih kolektora [mješoviti sustav odvodnje] ukupne duljine 1.702 m. - Izgradnja prelivnih objekata [mješoviti sustav odvodnje] ukupno 5 kišnih prelijeva, te pripadnih prigušnica i rasteretnih kolektora [mješoviti sustav odvodnje] ukupne duljine 568 m. - Izgradnja sanitarnih gravitacijskih kanalizacijskih kolektora [sanitarni sustav odvodnje] ukupne duljine 19.033 m. - Izgradnja tlačnih kanalizacijskih cjevovoda [sanitarni sustav odvodnje] ukupne duljine 2.775 m. - Izgradnja crpnih stanica [sanitarni sustav odvodnje] ukupno 8 crpnih stanica - Izgradnja gravitacijskih retencijskih kanalizacijskih kolektora [mješoviti sustav odvodnje] ukupne duljine 347 m te izrada izvedbenih projekata te projekata i snimaka izvedenog stanja, provedba testova po dovršetku, uključivo s provedbom tehničkog pregleda, te uklanjanje skrivenih nedostataka u jamstvenom roku, u svemu prema uvjetima ugovora za Građenje za građevinske i inženjerske radove po projektima Naručitelja (FIDIC Crvena knjiga).
Internal identifier: 1/20-2

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45231300 Construction work for water and sewage pipelines

Additional classification (cpv): 45231100 General construction work for pipelines, 45231110

Pipelaying construction work, 45232150 Works related to water-distribution pipelines,

45232152 Pumping station construction work, 45232410 Sewerage work, 45232440

Construction work for sewage pipes, 45232423 Sewage pumping stations construction work

5.1.2. Place of performance

Country subdivision (NUTS): Sisačko-moslavačka županija (HR028)

Country: Croatia

Additional information: Aglomeracija Kutina

5.1.4. Renewal

Maximum renewals: 0

5.1.6. General information

Procurement Project fully or partially financed with EU Funds.

The procurement is covered by the Government Procurement Agreement (GPA): no

5.1.16. Further information, mediation and review

Review organisation: Državna komisija za kontrolu postupaka javne nabave

Organisation providing additional information about the procurement procedure: MOSLAVINA d.o.o.

Organisation providing more information on the review procedures: MOSLAVINA d.o.o.

6. Results

Value of all contracts awarded in this notice: 14 690 005,64 EUR

6.1. Result lot identifier: LOT-0002

6.1.2. Information about winners

Winner:

Leader of tendering party: ELEKTROCENTAR PETEK d.o.o.

Official name: VODOPRIVREDA NOVSKA d.o.o.

Tender:

Tender identifier: Ponuda 1

Identifier of lot or group of lots: LOT-0002

Value of the tender: 14 690 005,64 EUR

The tender was ranked: yes

Rank of the tender: 1

Subcontracting: No

Contract information:

Identifier of the contract: 24 za grupu 2

Date of the conclusion of the contract: 28/11/2025

Information about European Union funds:

Name of EU-financed project or programme: Cohesion Fund (CF) (2014/2020)

Further details of EU funds: Ulaganje u sektor upravljanja vodama kako bi se ispunili zahtjevi pravne stečevine Unije u području okoliša i zadovoljile potrebe koje su utvrdile države članice za ulaganjem koje nadilazi te zahtjeve. Specifični cilj 6ii1: unaprjeđenje javnog vodoopskrbnog sustava u svrhu osiguranja kvalitete i sigurnosti usluga opskrbe pitkom vodom, Specifični cilj 6ii2: razvoj sustava prikupljanja i obrade otpadnih voda s ciljem doprinosa poboljšanju stanja voda

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 388865-2020

Identifier of the modified contract: 24 za grupu 2

Reason for modification: Need for modifications because of circumstances which a diligent buyer could not predict.

Description: 1. Produženje roka uvjetovano je isključivo izmjenama projektne dokumentacije i administrativnim postupcima (izmjena dozvole, provedba tehničkog pregleda), koji su bili izvan kontrole Izvođača. 2. Nakon sklapanja Ugovora o građenju došlo je do nepredviđenih okolnosti i sveopćeg poremećaja na tržištu uzrokovanog neočekivanim rastom cijena građenja što je dovelo do ekstremnog rasta troškova gradnje.

7.1.1. Change

Description of modifications: 1. Sukladno ugovornoj dokumentaciji te nastavno na dopis Izvođača, temeljem članka 8.4. Općih uvjeta ugovora, suglasno utvrđuju da se rok dovršetka radova za Dijelove radova broj 16. i 5. opisane u 18. Dodatku ugovora od 16.10.2023. godine produljuje u trajanju kako slijedi: # Dio radova 16. – A.2-3.8 Cjelina H= do 30.04.2025. # Dio radova 5. - A.2-2.1 Cjelina B, B5 i B6 = do 10.11.2025. 2. Prema Općim i Posebnim uvjetima ugovora temeljem članka 20.1 i 13.8 OUU i PUU, a sukladno Potraživanju izvođača prema članku 13.8. i zahtjevu za usklađivanjem količina po dovršetku DIJELA RADOVA 16: - A.2-3.8 – Cjelina H + A.2-5 kućni priključci na predmetnoj cjelini, što zahtjeva usklađivanje troškovnika te ima utjecaj na povećanje vrijednosti radova u ukupnom iznosu od + 3.710,05 EUR."

8. Organisations

8.1. ORG-0001

Official name: MOSLAVINA d.o.o.

Registration number: 98526328089

Postal address: Školska ulica 4

Town: Kutina

Postcode: 44320

Country subdivision (NUTS): Sisačko-moslavačka županija (HR028)

Country: Croatia

Contact point: Helena Haić

Email: info@moslavina-kutina.hr

Telephone: +385 44691411

Internet address: <https://moslavina-kutina.hr/>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

Organisation providing more information on the review procedures

8.1. ORG-0002

Official name: Državna komisija za kontrolu postupaka javne nabave

Registration number: 95857869241

Postal address: Ulica grada Vukovara 23/V

Town: Zagreb

Postcode: 10000

Country subdivision (NUTS): Grad Zagreb (HR050)

Country: Croatia

Contact point: Kontakt

Email: dkom@dkom.hr

Telephone: +385 14559 930

Internet address: <https://www.dkom.hr/>

Roles of this organisation:

Review organisation

8.1. ORG-0003

Official name: Narodne novine d.d.

Registration number: TED94

Registration number: HR64546066176

Postal address: Savski gaj XIII. 6

Town: Zagreb

Postcode: 10020

Country subdivision (NUTS): Grad Zagreb (HR050)

Country: Croatia

Contact point: EOJN Helpdesk

Email: eojn@nn.hr

Telephone: +385 16652889

Internet address: <https://www.nn.hr/>

Roles of this organisation:

TED eSender

8.1. ORG-0004

Official name: ELEKTROCENTAR PETEK d.o.o.

Registration number: 17491977848

Postal address: Etanska cesta 8
Town: Ivanić-Grad
Postcode: 10310
Country subdivision (NUTS): Zagrebačka županija (HR065)
Country: Croatia
Contact point: Martina Boršić
Email: javna.nabava@ecp.hr
Telephone: +385 15558216
Internet address: <https://www.ecp.hr/>

Roles of this organisation:

Tenderer

Leader of tendering party

Winner of these lots: LOT-0002

8.1. ORG-0005

Official name: VODOPRIVREDA NOVSKA d.o.o.
Registration number: 34038875975
Postal address: 44330
Town: NOVSKA
Postcode: 44330
Country subdivision (NUTS): Sisačko-moslavačka županija (HR028)
Country: Croatia
Contact point: ĐURĐICA KOVAČEVIĆ
Email: opp@vodoprivreda-novska.hr
Telephone: +385 044600281
Internet address: <https://www.vodoprivreda-novska.com/>

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0002

Notice information

Notice identifier/version: 6c44ea43-a7df-4296-a991-9a21e294b4dd - 01
Form type: Contract modification
Notice type: Contract modification notice
Notice subtype: 39
Notice dispatch date: 17/02/2026 18:00:00 (UTC+01:00) Central European Time, Western European Summer Time
Languages in which this notice is officially available: Croatian
Notice publication number: 119354-2026
OJ S issue number: 35/2026
Publication date: 19/02/2026