

## 128385-2026 - Contract modification

Germany – Construction-site supervision services – ABS Angermünde - Grenze D/PL (Stettin), PFA 1 Angermünde - Passow; Leistungen der örtlichen Bauüberwachung

OJ S 38/2026 24/02/2026

Contract modification notice

Services

### 1. Buyer

---

#### 1.1. Buyer

Official name: DB Netz AG (Bukr 16)

Email: [jana.schneider@deutschebahn.com](mailto:jana.schneider@deutschebahn.com)

### 2. Procedure

---

#### 2.1. Procedure

Title: ABS Angermünde - Grenze D/PL (Stettin), PFA 1 Angermünde - Passow; Leistungen der örtlichen Bauüberwachung

Description: ABS Angermünde - Grenze D/PL (Stettin), PFA 1 Angermünde - Passow; Leistungen der örtlichen Bauüberwachung

Procedure identifier: 6e864c55-c6bc-460d-9f49-88d98173fe99

Internal identifier: 20FEI44960

##### 2.1.1. Purpose

Main nature of the contract: Services

Main classification (cpv): 71521000 Construction-site supervision services

##### 2.1.2. Place of performance

Town: Deutschland, Region Berlin/Brandenburg

Postcode: 16278

Country subdivision (NUTS): Uckermark (DE40I)

Country: Germany

##### 2.1.4. General information

**Legal basis:**

Directive 2014/25/EU

sektvo -

### 5. Lot

---

#### 5.1. Lot: LOT-0001

Title: ABS Angermünde - Grenze D/PL (Stettin), PFA 1 Angermünde - Passow; Leistungen der örtlichen Bauüberwachung

Description: ABS Angermünde - Grenze D/PL (Stettin), PFA 1 Angermünde - Passow; Leistungen der örtlichen Bauüberwachung

Internal identifier: 66388070-d460-4390-bef6-e91993dfddb6

##### 5.1.1. Purpose

Main nature of the contract: Services

Main classification (cpv): 71521000 Construction-site supervision services

**5.1.2. Place of performance**

Town: Deutschland, Region Berlin/Brandenburg  
Postcode: 16278  
Country subdivision (NUTS): Uckermark (DE40I)  
Country: Germany

**5.1.3. Estimated duration**

Start date: 01/10/2020  
Duration end date: 31/12/2026

**5.1.6. General information**

The procurement is covered by the Government Procurement Agreement (GPA): yes

**5.1.7. Strategic procurement**

Aim of strategic procurement: No strategic procurement

**5.1.12. Terms of procurement**

**Terms of contract:**

The execution of the contract must be performed within the framework of sheltered employment programmes: No  
Conditions relating to the performance of the contract: Entfällt  
Electronic invoicing: Required  
Electronic ordering will be used: yes  
Electronic payment will be used: yes  
Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

**5.1.15. Techniques**

**Framework agreement:**

No framework agreement

**5.1.16. Further information, mediation and review**

Review organisation: Vergabekammer des Bundes  
Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.  
Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)  
Organisation providing more information on the review procedures: Vergabekammer des Bundes

## 6. Results

---

**6.1. Result lot identifier: LOT-0001**

**6.1.2. Information about winners**

**Winner:**

Official name: PTB- Ingenieurbüro f.Planung,Techno - und Bauüberwachung Magdeburg GmbH

**Tender:**

Tender identifier: 2020671777

Identifier of lot or group of lots: LOT-0001

Value of the tender: 0,00 EUR

Subcontracting: Not yet known

**Contract information:**

Identifier of the contract: CON-0001 - PTB- Ingenieurbüro f.Planung,Techno - und Bauüberwachung Magdeburg GmbH

Date on which the winner was chosen: 13/08/2020

Date of the conclusion of the contract: 24/08/2020

## 7. Modification

---

### 7.1. Modification

Identifier of the previous contract award notice: 405753-2020

Identifier of the modified contract: CON-0001 - PTB- Ingenieurbüro f.Planung,Techno - und Bauüberwachung Magdeburg GmbH

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: MKA 7.6 Ein AN-Wechsel verursacht erhebliche Terminverzögerungen und Folgekosten. Da das Ingenieurbüro bereits mit allen anderen eisenbahnbetrieblichen Aufgaben beauftragt ist, stellt es sich als wirtschaftlichste Lösung dar, die Leistung bei diesem AN anzuordnen.

#### 7.1.1. Change

Description of modifications: MKA 7.6 MKA7.6 - BÜW PFA1 Im Zuge des Bauvorhabens war der BAU-AN (ARGE Bahnbaugruppe) mit zusätzlichen Mehrleistungen beauftragt und war durch fehlende Unterlagen des AG in seiner Leistungserbringung eingeschränkt, wodurch die Bauüberwachung einen erhöhten Mehraufwand hatte für Eisenbahnbetriebliche Aufgaben in der theoretischen Vorbereitung (Betra Antragstellung Anpassung sowie den damit verbunden Mehraufwand auf der Baustelle). Die Mehrleistungen entstanden in Zeitraum vom 01.01.25 - 31.10.25 durch: - die Einführung von BBPNeo - Fehlende PT1-Planungen - Ausfall Sperrpausen für Belastungsstopfgänge - Kurzfristigkeit zwischen betrieblicher Anmeldung, Betra-Antrag und Ausführung - Einsatz von schienengebundenen Geräten durch die ARGE. - Zusätzliche Logistikgleise durch Technologieänderungen - Neuanmeldung Gleisfeldbeleuchtung - Neuanmeldung EÜ-Welse - Neuanmeldung EÜ Welsebrücke - Neuanmeldung LSW - Neuanmeldung Logistik für SUZ - Speiseleitung Umrichterwerk - nicht fristgerechte Anmeldungen

## 8. Organisations

---

### 8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main

Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany

Contact point: FE.El-O-A

Email: [jana.schneider@deutschebahn.com](mailto:jana.schneider@deutschebahn.com)

Telephone: +49 3029755802

Fax: +49 6926553244

Internet address: <https://www.deutschebahn.com/bieterportal>

**Roles of this organisation:**

Buyer

Organisation providing additional information about the procurement procedure

**8.1. ORG-0002**

Official name: Vergabekammer des Bundes

Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6

Postal address: Kaiser-Friedrich-Straße 16

Town: Bonn

Postcode: 53113

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: [vk@bundeskartellamt.bund.de](mailto:vk@bundeskartellamt.bund.de)

Telephone: +49 22894990

**Roles of this organisation:**

Review organisation

Organisation providing more information on the review procedures

**8.1. ORG-0003**

Official name: PTB- Ingenieurbüro f.Planung,Techno - und Bauüberwachung Magdeburg GmbH

Registration number: f440c1d5-9436-48c4-9d4c-24e8db8de8b2

Town: Magdeburg

Postcode: 39114

Country subdivision (NUTS): Salzlandkreis (DEE0C)

Country: Germany

Email: [bieterportal-alt@deutschebahn.com](mailto:bieterportal-alt@deutschebahn.com)

Telephone: +49

**Roles of this organisation:**

Tenderer

**Winner of these lots: LOT-0001**

**8.1. ORG-0004**

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)

Registration number: 0204:994-DOEVD-83

Town: Bonn

Postcode: 53119

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: [noreply.esender\\_hub@bescha.bund.de](mailto:noreply.esender_hub@bescha.bund.de)

Telephone: +49228996100

**Roles of this organisation:**

TED eSender

---

## Notice information

Notice identifier/version: e5acc2a3-76b4-4180-87d7-de4f1a473d69 - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 23/02/2026 09:57:43 (UTC+01:00) Central European Time, Western European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 128385-2026

OJ S issue number: 38/2026

Publication date: 24/02/2026