

134699-2026 - Contract modification

Germany – Railway construction works – (VDE9) Abzw Zeithain Bogendreieck (a) - Abzw Leckwitz (a) km 70,800 bis km 79,050 (VDE9) ABS Leipzig-Dresden

OJ S 40/2026 26/02/2026

Contract modification notice

Works

1. Buyer

1.1. Buyer

Official name: DB Netz AG (Bukr 16)

Email: marlies.gahlert-schuldt@deutschebahn.com

2. Procedure

2.1. Procedure

Title: (VDE9) Abzw Zeithain Bogendreieck (a) - Abzw Leckwitz (a) km 70,800 bis km 79,050 (VDE9) ABS Leipzig-Dresden

Description: (VDE9) Abzw Zeithain Bogendreieck (a) - Abzw Leckwitz (a) km 70,800 bis km 79,050 (VDE9) ABS Leipzig-Dresden

Procedure identifier: fc6f404c-0a2d-45e6-8169-f895ffba905

Internal identifier: 19FEI39330

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234100 Railway construction works

2.1.2. Place of performance

Town: Zeithain

Postcode: 01609

Country subdivision (NUTS): Meißen (DED2E)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/25/EU

sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: (VDE9) Abzw Zeithain Bogendreieck (a) - Abzw Leckwitz (a) km 70,800 bis km 79,050 (VDE9) ABS Leipzig-Dresden

Description: (VDE9) Abzw Zeithain Bogendreieck (a) - Abzw Leckwitz (a) km 70,800 bis km 79,050 (VDE9) ABS Leipzig-Dresden

Internal identifier: 1d5dfc88-66ca-40cf-93dd-591affec2aa

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234100 Railway construction works

5.1.2. Place of performance

Town: Zeithain

Postcode: 01609

Country subdivision (NUTS): Meißen (DED2E)

Country: Germany

5.1.3. Estimated duration

Start date: 30/06/2020

Duration end date: 15/07/2027

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

Value of all contracts awarded in this notice: 87 401 841,27 EUR

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: Hentschke Bau GmbH

Tender:

Tender identifier: 2019601227

Identifier of lot or group of lots: LOT-0001

Contract information:

Identifier of the contract: CON-0001 - Hentschke Bau GmbH

Date on which the winner was chosen: 14/04/2020

Date of the conclusion of the contract: 05/05/2020

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 215505-2020

Identifier of the modified contract: CON-0001 - Hentschke Bau GmbH

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: 760 - Die FAA muss zur Erbringung des Bau- SOLL rückgebaut werden, da sie im unmittelbaren Bereich des Trogbauwerkes für die EÜ- FGU liegt. Da nach aktueller Planung eine Wiederverwendung der FAA vorgesehen ist, ist selbige nunmehr geordnet / vorsichtig rückzubauen und für einen späteren Wiederaufbau auf dem Betriebshof der Gemeinde Glaubitz seitlich zu lagern (Anteil der AO 106) und nach Fertigstellung der Baumaßnahmen an der FGU wieder zu errichten. Neu in AO 611 zur Ergänzung der aus der AO 106 resultierenden nicht beauftragten Leistung. 791 - Im Bereich der Schallschutzwand 1 sind Rettungs- und Fluchtwege mit entsprechender Beschilderung zu versehen. Im Rahmen der detaillierteren Ausführungsplanung wurde entschieden, die Beschilderung mit zusätzlicher Angabe der Entfernung zum nächsten Notausgang in Metern zu versehen. Bei dieser Meterangabe auf den Schildern handelt es sich um eine zusätzliche Leistung. 844 - Der Belastungsstopfgang ist vertraglich vereinbart und sollte entsprechend dem Bauablaufplan im Zeitraum vom 06.10. bis 10.10.2025 ausgeführt werden. Einschließlich Gleis 2 in Weißig. Verschiebung des Belastungsstopfgang von Oktober 2025 auf November 2025.

Mehraufwendungen in Bezug auf zus. Vormessen, Stopfleistungen, Personale, Koordinationsaufwand. Lediglich das Gleis 2 in Weißig wurde mit einem Gerätekomplex bearbeitet. Durch den AN wurden die Arbeiten für den Belastungsstopfgang entsprechend BAP geplant und eingeordnet. Durch den AG wurde im Interesse einer IBN (BV Gößnitz) die für den Abschnitt ZHL eingetaktete Maschine umverfügt. (Festlegung per Mail vom 29.09.2025 und Vermerk in der Baubesprechung am 30.09.2025). Die Spp. wurden neu für den Zeitraum 23.11.-26.11.2025 eingeordnet. Witterungsbedingt konnte die Spp am 23.11.2025 (Frost) nicht durchgeführt werden. Leistungen wurden vom 24.11.-26.11.2025 vollumfänglich erbracht.

7.1.1. Change

Description of modifications: 760 - Wiederaufbau der Fahrradabstellanlage an der Bahnhofstraße Glaubitz bahnlinks 791 - AO 572: zusätzliche Leistung die der Beschilderung für Rettungswege 844 - zusätzliche Aufwendungen für Belastungsstopfgang br EZ in 2025

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main
Postcode: 60327
Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)
Country: Germany
Contact point: FE.EI-SO-G
Email: marlies.gahlert-schuldt@deutschebahn.com
Telephone: +49 3614300392
Fax: +49 3614300399
Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes
Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6
Postal address: Kaiser-Friedrich-Straße 16
Town: Bonn
Postcode: 53113
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: vk@bundeskartellamt.bund.de
Telephone: +49 22894990

Roles of this organisation:

Review organisation

Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: Hentschke Bau GmbH
Registration number: ef8d10cd-2ce0-45db-8449-74503d8103a3
Town: Bautzen
Postcode: 02625
Country subdivision (NUTS): Bautzen (DED2C)
Country: Germany
Email: bieterportal-alt@deutschebahn.com
Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)
Registration number: 0204:994-DOEVD-83
Town: Bonn
Postcode: 53119
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: noreply.esender_hub@bescha.bund.de
Telephone: +49228996100

Roles of this organisation:

Notice information

Notice identifier/version: 1710b85a-9669-4507-8f9b-fd2bc8dbeadd - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 25/02/2026 15:07:52 (UTC+01:00) Central European Time, Western European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 134699-2026

OJ S issue number: 40/2026

Publication date: 26/02/2026