

210971-2026 - Contract modification

Slovenia – Architectural, construction, engineering and inspection services – Izdelava projektne dokumentacije za Kampus Vrazov trg

OJ S 61/2026 27/03/2026

Contract modification notice

Services

1. Buyer

1.1. Buyer

Official name: UNIVERZA V LJUBLJANI, MEDICINSKA FAKULTETA

Email: dekanat@mf.uni-lj.si

2. Procedure

2.1. Procedure

Title: Izdelava projektne dokumentacije za Kampus Vrazov trg

Description: Predmet javnega naročila je izdelava projektne dokumentacije za Kampus Vrazov trg

Procedure identifier: 69ee5a20-397d-4780-85aa-04bae2bb1054

Internal identifier: 091-29-12/21

2.1.1. Purpose

Main nature of the contract: Services

Main classification (cpv): 71000000 Architectural, construction, engineering and inspection services

Additional classification (cpv): 71200000 Architectural and related services

2.1.2. Place of performance

Country subdivision (NUTS): Osrednjeslovenska (SI041)

Country: Slovenia

2.1.4. General information

Legal basis:

Directive 2014/24/EU

5. Lot

5.1. Lot: LOT-0000

Title: Izdelava projektne dokumentacije za Kampus Vrazov trg

Description: Predmet javnega naročila je izdelava projektne dokumentacije za Kampus Vrazov trg

Internal identifier: 409173

5.1.1. Purpose

Main nature of the contract: Services

Main classification (cpv): 71000000 Architectural, construction, engineering and inspection services

Additional classification (cpv): 71200000 Architectural and related services

5.1.2. Place of performance

Country subdivision (NUTS): Osrednjeslovenska (SI041)

Country: Slovenia

5.1.3. Estimated duration

Start date: 13/04/2022

Duration end date: 15/04/2026

5.1.6. General information

Procurement Project fully or partially financed with EU Funds.

5.1.7. Strategic procurement

Approach to reducing environmental impacts: Other

Social objective promoted: Other

5.1.8. Accessibility criteria

Accessibility criteria for persons with disabilities are included

5.1.16. Further information, mediation and review

Review organisation: DRŽAVNA REVIZIJSKA KOMISIJA ZA REVIZIJO POSTOPKOV
ODDDAJE JAVNIH NAROČIL

Information about review deadlines: Zakon o pravnem varstvu v postopkih javnega naročanja
(Uradni list RS, št. 43/11 s spremembami)

6. Results

Value of all contracts awarded in this notice: 1 995 700,00 EUR

6.1. Result lot identifier: LOT-0000

6.1.2. Information about winners

Winner:

Official name: MULTIPLAN ARHITEKTI arhitekturno projektiranje d.o.o.

Tender:

Tender identifier: TEN-0000

Identifier of lot or group of lots: LOT-0000

Value of the tender: 1 995 700,00 EUR

Contract information:

Identifier of the contract: 091-29-12/21

Title: Pogodba št. 091-29-12/21 za izdelavo projektne dokumentacije za Kampus Vrazov trg

Date of the conclusion of the contract: 13/04/2022

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 286192-2022

Identifier of the modified contract: 091-29-12/21

Reason for modification: Need for modifications because of circumstances which a diligent buyer could not predict.

Description: Razlog za spremembo je potreba po podaljšanju roka izvajanja projektantskega nadzora. Izvajalec in naročnik sta se v pogodbi dogovorila, da se projektantski nadzor izvaja skladno z izvajanjem GOI del na objektu ves čas gradnje do pridobitve uporabnega dovoljenja

in primopredaje objekta naročniku ter da se izvajanje navedenega, v primeru podaljšanja roka za izvajanje GOI del, podaljša. Naročnik je tekom izvajanja pogodbe ugotovil, da izvajalec GOI del v predmetnem objektu, GOI del po pogodbi še ni dokončal, v posledici navedenega pa je naročnik ugotovil, da je zato potrebno podaljšati pogodbeno dogovorjeni rok za izvajanje projektantskega nadzora po pogodbi s projektantom. Naročnik kljub zadostni skrbnosti predhodno opisanih okoliščin, ki so terjale podaljšanje pogodbeno dogovorjenega roka za projektantski nadzor, ni mogel predvideti pri oddaji javnega naročila oz. sklepanju pogodbe. Dejanski napredek GOI del v predmetnem objektu je naročniku postal znan šele tekom izvajanja gradbene pogodbe, ko se je izkazalo, da dela ne potekajo v obsegu in dinamiki, ki bi izvajalcu omogočala izvedbo pogodbenih obveznosti v prvotno določenem roku, to je v 2 letih. Sprememba pogodbeno dogovorjenega roka ne spreminja splošne narave javnega naročila, saj se z dodatkom ne posega v predmet, tehnične specifikacije ali ekonomsko ravnotežje pogodbe, temveč gre izključno za časovno prilagoditev izvedbe pogodbenih obveznosti, ki je nujna za njihovo pravilno in kakovostno izvedbo.

7.1.1. Change

Description of modifications: Podaljša se rok za izvajanje projektantskega nadzora do vključno 30. 6. 2026. Posledično se spremeni vrednost projektantskega nadzora.

8. Organisations

8.1. ORG-0001

Official name: UNIVERZA V LJUBLJANI, MEDICINSKA FAKULTETA

Registration number: 1627066000

Postal address: Vrazov trg 2

Town: Ljubljana

Postcode: 1000

Country subdivision (NUTS): Osrednjeslovenska (SI041)

Country: Slovenia

Email: dekanat@mf.uni-lj.si

Telephone: +386 1 543 77 00

Internet address: <https://www.mf.uni-lj.si>

Roles of this organisation:

Buyer

8.1. ORG-0002

Official name: DRŽAVNA REVIZIJSKA KOMISIJA ZA REVIZIJO POSTOPKOV ODDAJE JAVNIH NAROČIL

Registration number: 1332716000

Postal address: Slovenska cesta 54

Town: Ljubljana

Postcode: 1000

Country subdivision (NUTS): Osrednjeslovenska (SI041)

Country: Slovenia

Email: dkom@dkom.si

Telephone: +38612342800

Internet address: <https://www.dkom.si/>

Roles of this organisation:

Review organisation

8.1. ORG-0003

Official name: MULTIPLAN ARHITEKTI arhitekturno projektiranje d.o.o.

Registration number: 2263602000

Postal address: Slovenska cesta 55A

Town: Ljubljana

Postcode: 1000

Country subdivision (NUTS): Osrednjeslovenska (SI041)

Country: Slovenia

Email: arh@multiplan.si

Telephone: +386 1 4269893

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0000

Notice information

Notice identifier/version: c72dd5bc-1305-4023-843b-941a4fe2b02c - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 38

Notice dispatch date: 26/03/2026 11:47:20 (UTC+01:00) Central European Time, Western European Summer Time

Languages in which this notice is officially available: Slovenian

Notice publication number: 210971-2026

OJ S issue number: 61/2026

Publication date: 27/03/2026