

243558-2026 - Contract modification

Germany – Engineering-design services for traffic installations – ABS Berlin-Dresden, Fortführung 1. Baustufe, PA 2 Umbau Bahnhof Zossen - LST - PT 1 Planung und Prüfung
OJ S 69/2026 09/04/2026
Contract modification notice
Services

1. Buyer

1.1. Buyer

Official name: DB Netz AG (Bukr 16)
Email: jana.schneider@deutschebahn.com

2. Procedure

2.1. Procedure

Title: ABS Berlin-Dresden, Fortführung 1. Baustufe, PA 2 Umbau Bahnhof Zossen - LST - PT 1 Planung und Prüfung
Description: ABS Berlin-Dresden, Fortführung 1. Baustufe, PA 2 Umbau Bahnhof Zossen - Erstellung der signaltechnischen Planunterlagen PT 1 Planung und Prüfung einschließlich Erstellung Bestandsunterlagen PT 1
Procedure identifier: 95b4cdba-6a4e-4d88-bdeb-03b1c53774ff
Internal identifier: 19FEI37923

2.1.1. Purpose

Main nature of the contract: Services
Main classification (cpv): 71322500 Engineering-design services for traffic installations

2.1.2. Place of performance

Town: Deutschland, Brandenburg
Postcode: 12529
Country subdivision (NUTS): Dahme-Spreewald (DE406)
Country: Germany

2.1.4. General information

Legal basis:
Directive 2014/25/EU
sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: ABS Berlin-Dresden, Fortführung 1. Baustufe, PA 2 Umbau Bahnhof Zossen - LST - PT 1 Planung und Prüfung
Description: ABS Berlin-Dresden, Fortführung 1. Baustufe, PA 2 Umbau Bahnhof Zossen - Erstellung der signaltechnischen Planunterlagen PT 1 Planung und Prüfung einschließlich Erstellung Bestandsunterlagen PT 1
Internal identifier: e01c7eaa-8aff-4cdf-9c1b-5e196a88edaf

5.1.1. Purpose

Main nature of the contract: Services

Main classification (cpv): 71322500 Engineering-design services for traffic installations

5.1.2. Place of performance

Town: Deutschland, Brandenburg

Postcode: 12529

Country subdivision (NUTS): Dahme-Spreewald (DE406)

Country: Germany

5.1.3. Estimated duration

Start date: 01/08/2019

Duration end date: 06/06/2025

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

Value of all contracts awarded in this notice: 0,00 EUR

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: PLABIS INGENIEURGESELLSCHAFT - mbH & Co. KG

Tender:

Tender identifier: 2019574323

Identifier of lot or group of lots: LOT-0001

Contract information:

Identifier of the contract: CON-0001 - PLABIS INGENIEURGESELLSCHAFT - mbH & Co. KG

Date on which the winner was chosen: 02/07/2019

Date of the conclusion of the contract: 15/07/2019

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 338591-2019

Identifier of the modified contract: CON-0001 - PLABIS INGENIEURGESELLSCHAFT - mbH & Co. KG

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: 30 - Ein Wechsel des AN ist an dieser Stelle nicht zielführend. Die zusätzlichen, im Haupt/ertrag nicht aufgeführten Leistungen sind zum Erreichen des Projektziels zwingend erforderlich. Sie sind eng mit den anderen, im Hauptvertrag vereinbarten technischen Leistungen verbunden, so dass eine einheitliche Leistungserbringung zum Erreichen des Leistungs-Solls notwendig ist. Bei der Vergabe der Leistungen an einen Dritten entstünden Behinderungen im Planungs- und Terminablauf in der technischen Planung sowie zusätzlicher Koordinierungsaufwand, welcher nicht durch einen Vergabegewinn kompensiert wird.

7.1.1. Change

Description of modifications: 30 - Im Rahmen der IBN der UZ Zossen wird eine neue BUSA an dem Bahnübergang km 33,8 Thomas-Müntzer-Straße / Luckenwalder Straße errichtet. Demnach bleibt ggü. der ursprünglichen Planung dieser Bahnübergang erhalten. Somit wurde die AP PTI ZL (Zuglenkung) mittels ÄM fortgeschrieben. Weiterhin führte die Verschiebung der IBN der UZ Zossen zu Mehraufwendungen bei der vorliegenden, geprüften AP PT 1 ZN/ZL (Zugnummernmeldeanlage/Zuglenkung) der UZ Selchow. Aufgrund des durch die Dresdner Bahn realisierten Bauzustandes G3.000 musste diese Planung aktualisiert werden. Durch die veränderten Plangrundlagen musste diese ZN/ZL Planung neu bearbeitet und erneut fachtechnisch geprüft und baufreigegeben werden. Die angebotenen Leistungsinhalte sind im Nachtragsangebot NT30 aufgeschlüsselt. Die benötigten Leistungen wurden zwischen dem AN und der Projektleitung neu abgestimmt. Der Aufwand wurde kalkuliert und seitens AN angeboten.

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main

Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany
Contact point: FE.EI-O-A
Email: jana.schneider@deutschebahn.com
Telephone: +49 3029755802
Fax: +49 6926553244
Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer
Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes
Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6
Postal address: Kaiser-Friedrich-Straße 16
Town: Bonn
Postcode: 53113
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: vk@bundeskartellamt.bund.de
Telephone: +49 22894990

Roles of this organisation:

Review organisation
Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: PLABIS INGENIEURGESELLSCHAFT - mbH & Co. KG
Registration number: 45b8a298-9f5c-4191-8893-e3d12133e018
Town: Magdeburg
Postcode: 39130
Country subdivision (NUTS): Magdeburg, Kreisfreie Stadt (DEE03)
Country: Germany
Email: bieterportal-alt@deutschebahn.com
Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)
Registration number: 0204:994-DOEVD-83
Town: Bonn
Postcode: 53119
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: noreply.esender_hub@bescha.bund.de
Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: ddd266bb-2d96-498e-9339-579017dcf2c0 - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 08/04/2026 13:22:42 (UTC+02:00) Eastern European Time, Central European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 243558-2026

OJ S issue number: 69/2026

Publication date: 09/04/2026