

308264-2026 - Contract modification

Germany – Track construction works – S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel
OJ S 86/2026 05/05/2026
Contract modification notice
Works

1. Buyer

1.1. Buyer

Official name: DB Netz AG (Bukr 16)

Email: sabine.greulich@deutschebahn.com

2. Procedure

2.1. Procedure

Title: S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel

Description: S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel ; Bonn Beul

Procedure identifier: a7381ba2-1490-46e4-a975-bc469115d9f1

Internal identifier: 20FEI43555

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234116 Track construction works

Additional classification (cpv): 45200000 Works for complete or part construction and civil engineering work, 45314300 Installation of cable infrastructure

2.1.2. Place of performance

Town: Bonn Beuel

Postcode: 53225

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/25/EU

sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel

Description: S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel ; Bonn Beul

Internal identifier: a1d619df-2fd0-4818-a9f0-c5df8c0acc2e

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234116 Track construction works

Additional classification (cpv): 45200000 Works for complete or part construction and civil engineering work, 45314300 Installation of cable infrastructure

5.1.2. Place of performance

Town: Bonn Beuel

Postcode: 53225

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

5.1.3. Estimated duration

Start date: 01/07/2020

Duration end date: 18/05/2026

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

Value of all contracts awarded in this notice: 0,00 EUR

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: THG Baugesellschaft mbH

Tender:

Tender identifier: 2020630742
Identifier of lot or group of lots: LOT-0001
Value of the tender: 0,00 EUR
Subcontracting: Not yet known

Contract information:

Identifier of the contract: CON-0001 - THG Baugesellschaft mbH
Date on which the winner was chosen: 18/06/2020
Date of the conclusion of the contract: 02/07/2020

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 314463-2020
Identifier of the modified contract: CON-0001 - THG Baugesellschaft mbH
Reason for modification: Need for modifications because of circumstances which a diligent buyer could not predict.
Description: 365 - Es wurden Betonschwellen für den Einbau zur Baustelle angeliefert. Einige dieser Schwellen entsprechen nicht den Herstellerangaben und dürfen nicht eingebaut werden. Die AG-seitig gelieferten Schwellen müssen geprüft werden; diejenigen, die nach dem 28.01.2025 produziert wurden, sind auszusortieren und auf einem gesonderten Lagerplatz zwischenzulagern. Ein Produktionsfehler beim Hersteller war im Vorfeld nicht vorhersehbar. Die betroffenen Schadschwellen werden aussortiert und durch neue ersetzt. Es erfolgen keine Änderungen in planerischer und/oder baulicher Hinsicht. Der Gesamtcharakter des Auftrags bleibt somit unverändert. 397 - Als Ergebnis der Integrierten Bündelung aller bundesweit angezeigten Baumaßnahmen können für das Projekt "SI 3" im Jahr 2023 nach derzeitigem Stand Sperrpausen nur für das Wochenende vom 08.12.- 1 1.12.2023 zur Verfügung gestellt werden. Hierdurch verschiebt sich die bisher geplante Inbetriebnahme des Bauabschnittes Nord im Jahr 2026 um 2 Jahre nach 2028. Die Inbetriebnahme des neuen EST W verschiebt sich auf das Jahr 2025. Die Ausführung soll in folgenden Zeiträumen erfolgen: Kabeltiefbau PFA 4/5: Neuer Baubeginn vrsl. ab 12/2023 Streckenbau: In Bauphase 9/10 sind nur die zur Schaffung der Baufreiheit für den Leistungsanteil DB S&S notwendigen Streckenbauarbeiten auszuführen. Dies bedeutet, dass sich die Leistungen in Bauphase 9/10 auf den Lückenschluss Weiche 026 sowie einen reduzierten Rückbau der Bestandsgleise begrenzen wird. Der ursprünglich für Bph. 10 geplante Zustand wird nun erst in Bph. 13 (2024) realisiert. EU Siegburger Straße: Neuer Baubeginn vrsl. ab 12/2023. Lärmschutzwände: Neuer Baubeginn vrsl. ab 12/2023. Signalausleger km 90,619: Neuer Baubeginn vrsl. ab 12/2023.

7.1.1. Change

Description of modifications: 365 - MKA 399: Aussortieren von Schadschwellen 397 - MKA 369: Änderungen im Bauablauf aufgrund entfallender Sperrpausen

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)
Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37
Postal address: Adam-Riese-Straße 11-13
Town: Frankfurt Main
Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany

Contact point: FE.EI-W-B

Email: sabine.greulich@deutschebahn.com

Telephone: +49 20330174792

Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes

Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6

Postal address: Kaiser-Friedrich-Straße 16

Town: Bonn

Postcode: 53113

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: vk@bundeskartellamt.bund.de

Telephone: +49 22894990

Roles of this organisation:

Review organisation

Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: THG Baugesellschaft mbH

Registration number: 202ca401-79f5-43fc-931e-79f070ed6de7

Town: Dahlem-Baasem

Postcode: 53949

Country subdivision (NUTS): Euskirchen (DEA28)

Country: Germany

Email: bieterportal-alt@deutschebahn.com

Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)

Registration number: 0204:994-DOEVD-83

Town: Bonn

Postcode: 53119

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: noreply.esender_hub@bescha.bund.de

Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 5520fe6f-8a4a-4c25-b714-1c67e54cadd7 - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 04/05/2026 11:39:48 (UTC+02:00) Eastern European Time, Central European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 308264-2026

OJ S issue number: 86/2026

Publication date: 05/05/2026