

**Germany-Stuttgart: Construction work for tunnels**

**OJ S 162/2017 25/08/2017**

**Modification notice**

**Works**

**Legal Basis:**

Directive 2014/25/EU

---

**Section I: Contracting authority/entity**

**I.1. Name and addresses**

Official name: DB Projekt Stuttgart-Ulm GmbH

Postal address: Rapplenstrae 17

Town: Stuttgart

NUTS code: DE11 Stuttgart

Postal code: 70191

Country: Germany

Contact person: Deutsche Bahn AG – Beschaffung Infrastruktur GS.EI 3

E-mail: [einkauf-S21nbs@deutschebahn.com](mailto:einkauf-S21nbs@deutschebahn.com)

Fax: +49 69-265-21939

**Internet address(es):**

Main address: [www.deutschebahn.com](http://www.deutschebahn.com)

Address of the buyer profile: <http://www.deutschebahn.com/bieterportal>

---

**Section II: Object**

**II.1. Scope of the procurement**

**II.1.1. Title**

S21, PFA 1.5, Fernbahn-Zufuhrung Feuerbach, Los 2.

Reference number: 2010/S 198-302726

**II.1.2. Main CPV code**

45221240 Construction work for tunnels

**II.1.3. Type of contract**

Works

**II.2. Description**

**II.2.1. Title**

Acrylatgelinjektionen Linse 3

Lot No: Los 2

**II.2.3. Place of performance**

NUTS code: DE11 Stuttgart

Main site or place of performance: Stuttgart.

**II.2.4. Description of the procurement at the time of conclusion of the contract**

S21, PFA 1.5 – Los 2 Fernbahn-Zuführung Feuerbach – Tunnel Ausführung in Spritzbetonbauweise, Tunnel in Offener Bauweise, Eisenbahntechnische Ausrüstung und Oberbau im Bereich Feuerbach.

**II.2.7. Duration of the contract, framework agreement, dynamic purchasing system or concession**

Start: 02/04/2012 End: 31/12/2017

**II.2.13. Information about European Union funds**

The procurement is related to a project and/or programme financed by European Union funds:  
yes

Identification of the project:

---

**Section IV: Procedure**

**IV.2. Administrative information**

**IV.2.1. Contract award notice concerning this contract**

Notice number in the OJ S: [2012/S 185-303795](#)

---

**Section V: Award of contract/concession**

**Contract No:** TEI 3/12/319369

**Lot No:** Los 2

**Title:**

S21, PFA 1.5, Fernbahn-Zuführung Feuerbach, Los 2

**V.2. Award of contract/concession**

**V.2.1. Date of conclusion of the contract/concession award decision**

02/04/2012

**V.2.2. Information about tenders**

The contract/concession has been awarded to a group of economic operators: no

**V.2.3. Name and address of the contractor/concessionaire**

Official name: BIEGE Baresel/Kunz/Walo

Postal address: Eisenbahnstraße 138

Town: Stuttgart

NUTS code: DE11 Stuttgart

Postal code: 72072

Country: Germany

The contractor/concessionaire is an SME: no

**V.2.4. Information on value of the contract/lot/concession**

Total value of the procurement: 187 034 737,50 EUR

---

**Section VI: Complementary information**

**VI.3. Additional information**

**VI.4. Procedures for review**

#### **VI.4.1. Review body**

Official name: Vergabekammer des Bundes beim Bundeskartellamt  
Postal address: Villemombler Straße 76  
Town: Bonn  
Postal code: 52123  
Country: Germany  
E-mail: [info@bundeskartellamt.de](mailto:info@bundeskartellamt.de)  
Telephone: +49 22894990  
Fax: +49 2289499400  
Internet address: <http://www.bundeskartellamt.de/>

#### **VI.4.2. Body responsible for mediation procedures**

Official name: Vergabekammer des Bundes beim Bundeskartellamt  
Postal address: Villemombler Straße 76  
Town: Bonn  
Postal code: 52123  
Country: Germany  
E-mail: [info@bundeskartellamt.de](mailto:info@bundeskartellamt.de)  
Telephone: +49 22894990  
Fax: +49 2289499400  
Internet address: <http://www.bundeskartellamt.de/>

#### **VI.4.4. Service from which information about the review procedure may be obtained**

Official name: Vergabekammer des Bundes beim Bundeskartellamt  
Postal address: Villemombler Straße 76  
Town: Bonn  
Postal code: 52123  
Country: Germany  
E-mail: [info@bundeskartellamt.de](mailto:info@bundeskartellamt.de)  
Telephone: +49 22894990  
Fax: +49 2289499400  
Internet address: <http://www.bundeskartellamt.de/>

#### **VI.5. Date of dispatch of this notice**

22/08/2017

### **Section VII: Modifications to the contract/concession**

---

#### **VII.1. Description of the procurement after the modifications**

##### **VII.1.1. Main CPV code**

45221240 Construction work for tunnels

##### **VII.1.2. Additional CPV code(s)**

45221242 Railway tunnel construction work

##### **VII.1.3. Place of performance**

NUTS code: DE11 Stuttgart

Main site or place of performance: Stuttgart.

##### **VII.1.4. Description of the procurement**

Berücksichtigung von Mehrausbruch in den

Vortrieben 251H und 258H für OLA-Nischen.

**VII.1.5. Duration of the contract, framework agreement, dynamic purchasing system or concession**

Start: 22/08/2017 End: 31/12/2017

**VII.1.6. Information on value of the contract/lot/concession**

Total value of the contract/lot/concession: 35 000,00 EUR

**VII.1.7. Name and address of the contractor/concessionaire**

Official name: BIEGE Baresel/Kunz/Walo

Postal address: Eisenbahnstraße 138

Town: Stuttgart

NUTS code: DE11 Stuttgart

Postal code: 72072

Country: Germany

The contractor/concessionaire is an SME: no

**VII.2. Information about modifications**

**VII.2.1. Description of the modifications**

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

Es sind für die Oberleitungsanlage Nischen in insgesamt 6 Innenschalenblöcken vorzusehen. Es muss aufgrund von unerwartet ungünstigen geologischen Verhältnissen mit vergleichsweise hohen Bewehrungsgraden gerechnet werden, so dass die Innenschale um das Maß der Nischentiefe verstärkt werden muss und nicht geschwächt werden darf.

**VII.2.2. Reasons for modification**

Need for modification brought about by circumstances which a diligent contracting authority /entity could not foresee (Art. 43(1)(c) of Directive 2014/23/EU, Art. 72(1)(c) of Directive 2014/24/EU, Art. 89(1)(c) of Directive 2014/25/EU)

Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

Eine Änderung des Gesamtcharakters läge vor, wenn sich das Wesen des gesamten Auftrages verändern würde – indem beispielsweise die originäre Bauleistung, Lieferung oder Dienstleistung durch andersartige Leistungen ersetzt werden würde oder indem sich die Art der Erbringung der Leistung grundlegend ändern würde. Dies ist gegenständlich nicht der Fall, weil weiterhin zwei eingleisige Tunnelröhren in der unveränderten Trassierung und mit einem unveränderten Lichtraumprofil zu erstellen sind. Ebenso unterscheidet sich die Art der Leistungserbringung (bergmännischer Vortrieb; Injizieren des Gebirges; Einbau Ortbetoninnenschale) nicht von der ausgeschrieben Leistung.

**VII.2.3. Increase in price**

Updated total contract value before the modifications (taking into account possible earlier contract modifications and price adaptations and, in the case of Directive 2014/23/EU, average inflation in the Member State concerned)

Value excluding VAT: 190 534 737,50 EUR

Total contract value after the modifications

Value excluding VAT: 190 569 737,50 EUR