

351027-2026 - Contract modification

Germany – Painting work – GGS Augustastr. Fassadensanierung (NT 1-12, 15)

OJ S 98/2026 22/05/2026

Contract modification notice

Works

1. Buyer

1.1. Buyer

Official name: Mülheim an der Ruhr - ImmobilienService

Email: a26-ave@muelheim-ruhr.de

2. Procedure

2.1. Procedure

Title: GGS Augustastr. Fassadensanierung (NT 1-12, 15)

Description: Fassadensanierung Alles in Brutto NT 1 Lose Mauer- werksbögen 5.115,00 € NT 2 + NT 5 75 lfdm 130 m Dichtungskehle 1.477,50 € 2.561,00 € 4.038,50 € NT 3 + NT 6 550 St. 500 St. Zerstörte Steine ersetzen 17.050,00 € 15.500,00 € 32.550,00 € NT 4 Reinigung, Fugensanierung, Sanierputz (ohne Std.) 27.451,30 € NT 7 Erneuern Sockelbereich 6.900,00 € NT 8 Massenerhöhung und Std-Lohnleistungen 21.223,96 € (19.521,09 €) (1.702,87 €) NT 10 Reinigung Ziegelfassade 4.406,40 € NT 11 Massenerhöhung wg. zusätzlicher Reinigung (DD) 956,00 € NT 12 Massenerhöhung wg. Briefkasten 808,00 € Es ergibt sich eine neue Auftragssumme in Höhe von 425.461,74 € Brutto

Procedure identifier: 018864b6-caa1-4122-a141-704bce2018f5

Internal identifier: VOB 2026_097

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45442100 Painting work

2.1.2. Place of performance

Town: Mülheim an der Ruhr

Country subdivision (NUTS): Mülheim an der Ruhr, Kreisfreie Stadt (DEA16)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/24/EU

vob-a-eu -

5. Lot

5.1. Lot: LOT-0000

Title: GGS Augustastr. - Fassadensanierung NT 1-12, 15

Description: Die Gesamtauftragssumme erhöht sich somit wie folgt: von 298.774,73 €
Hauptauftrag um 6.086,85 € bisheriger Nachtrag 01 um 1.758,23 € bisheriger Nachtrag 02 um 20.289,50 € bisheriger Nachtrag 03 um 36.397,70 € bisheriger Nachtrag 04 - 3.730,65 € abzügl. Titel 15 Stundenlohnleistungen um 3.047,59 € bisheriger Nachtrag 05 um 18.445,00 €

bisheriger Nachtrag 06 um 8.211,00 € bisheriger Nachtrag 07 um 25.256,51 € bisheriger Nachtrag 08 um 5.243,62 € bisheriger Nachtrag 10 um 1.137,64 € bisheriger Nachtrag 11 um 961,52 € bisheriger Nachtrag 12 um 0,00 € Nachtrag 13 (bisher nicht beauftragt) um 0,00 € Nachtrag 14 (bisher nicht beauftragt) um 3.582,50 € aktueller Nachtrag 15 auf 425.461,74 €
Brutto
Internal identifier: VOB 2026_097

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45442100 Painting work

5.1.2. Place of performance

Town: Mülheim an der Ruhr

Country subdivision (NUTS): Mülheim an der Ruhr, Kreisfreie Stadt (DEA16)

Country: Germany

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer Rheinland, Spruchkörper Düsseldorf

Organisation signing the contract: Mülheim an der Ruhr - ImmobilienService

6. Results

Value of all contracts awarded in this notice: 357 530,87 EUR

6.1. Result lot identifier: LOT-0000

6.1.2. Information about winners

Winner:

Official name: Holz- u. Bautenschutz J. Puvogel

Tender:

Tender identifier: Nachtrag - Auftragserweiterung

Identifier of lot or group of lots: LOT-0000

Value of the tender: 251 071,20 EUR

Contract information:

Identifier of the contract: VOB 2021_186 (Beauftragung)

Title: GGS Augustastraße , Fassadensanierung

Date of the conclusion of the contract: 26/07/2021

Organisation signing the contract: Mülheim an der Ruhr - ImmobilienService

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 384887-2021

Identifier of the modified contract: VOB 2021_186 (Beauftragung)

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: NT 1 Lose Mauerwerksbögen 5.115,00 € NT 2 + NT 5 75 lfdm 130 m

Dichtungskehle 1.477,50 € 2.561,00 € 4.038,50 € NT 3 + NT 6 550 St. 500 St. Zerstörte

Steine ersetzen 17.050,00 € 15.500,00 € 32.550,00 € NT 4 Reinigung, Fugensanierung,

Sanierputz (ohne Std.) 27.451,30 € NT 7 Erneuern Sockelbereich 6.900,00 € NT 8
Massenmehrung und Std-Lohnleistungen 21.223,96 € (19.521,09 €) (1.702,87 €) NT 10
Reinigung Ziegelfassade 4.406,40 € NT 11 Massenmehrung wg. zusätzlicher Reinigung (DD)
956,00 € NT 12 Massenmehrung wg. Briefkasten 808,00 €

7.1.1. Change

Description of modifications: 357530,87 €

Business entity identifier in the previous notice: ORG-0000

8. Organisations

8.1. ORG-0000

Official name: Mülheim an der Ruhr - ImmobilienService

Registration number: Leitweg-ID: 05117-31001-02

Department: ImmobilienService - Allgemeine Verwaltung (Vergabe)

Postal address: Hans-Böckler-Platz 5 (Technisches Rathaus)

Town: Mülheim an der Ruhr

Postcode: 45468

Country subdivision (NUTS): Mülheim an der Ruhr, Kreisfreie Stadt (DEA16)

Country: Germany

Contact point: ImmobilienService - Allgemeine Verwaltung (AVE)

Email: a26-ave@muelheim-ruhr.de

Telephone: 000

Fax: 000

Roles of this organisation:

Buyer

Organisation signing the contract

8.1. ORG-0001

Official name: Holz- u. Bautenschutz J. Puvogel

Registration number: USTID.DE193846084

Town: Ennigerloh

Postcode: 59320

Country subdivision (NUTS): Warendorf (DEA38)

Country: Germany

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0000

8.1. ORG-0002

Official name: Vergabekammer Rheinland, Spruchkörper Düsseldorf

Registration number: 05315-03002-81

Town: Düsseldorf

Postcode: 40474

Country subdivision (NUTS): Düsseldorf, Kreisfreie Stadt (DEA11)

Country: Germany

Roles of this organisation:

Review organisation

8.1. ORG-0003

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)

Registration number: 0204:994-DOEVD-83

Town: Bonn

Postcode: 53119

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: noreply.esender_hub@bescha.bund.de

Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 33853874-a4bb-4439-aea8-e1aee9d32969 - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 38

Notice dispatch date: 21/05/2026 13:44:31 (UTC+02:00) Eastern European Time, Central European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 351027-2026

OJ S issue number: 98/2026

Publication date: 22/05/2026