

415004-2026 - Contract modification

Germany – Railway construction works – Komplexumbau Eisenbahnknoten Gößnitz

OJ S 115/2026 17/06/2026

Contract modification notice

Works

1. Buyer

1.1. Buyer

Official name: DB Netz AG (Bukr 16)

Email: ingo.fuehrer@deutschebahn.com

2. Procedure

2.1. Procedure

Title: Komplexumbau Eisenbahnknoten Gößnitz

Description: ABS Karlsruhe-Stuttgart-Nürnberg-Leipzig/Dresden, 2. Abst. Gaschwitz – Werdau, Abschnitt Gößnitz(e) – Crimmitschau(a), Neubau Eisenbahnknoten Gößnitz inkl. ESTW – Bauabschnitt 2, Bahnhof Gößnitz, AU 503 Hauptbauleistungen (Oberbau/Tiefbau /Oberleitung/Tk/50-Hz ...).

Procedure identifier: 18a11eec-1762-41e3-adc0-895702e73c7d

Internal identifier: 21FEI50810

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234100 Railway construction works

Additional classification (cpv): 45221112 Railway bridge construction work, 45231400

Construction work for electricity power lines, 45234115 Railway signalling works, 45234116

Track construction works, 45314300 Installation of cable infrastructure

2.1.2. Place of performance

Town: Gößnitz

Postcode: 04639

Country subdivision (NUTS): Altenburger Land (DEG0M)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/25/EU

sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: Komplexumbau Eisenbahnknoten Gößnitz

Description: ABS Karlsruhe-Stuttgart-Nürnberg-Leipzig/Dresden, 2. Abst. Gaschwitz – Werdau, Abschnitt Gößnitz(e) – Crimmitschau(a), Neubau Eisenbahnknoten Gößnitz inkl. ESTW – Bauabschnitt 2, Bahnhof Gößnitz, AU 503 Hauptbauleistungen (Oberbau/Tiefbau /Oberleitung/Tk/50-Hz ...).

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234100 Railway construction works

Additional classification (cpv): 45221112 Railway bridge construction work, 45231400

Construction work for electricity power lines, 45234115 Railway signalling works, 45234116

Track construction works, 45314300 Installation of cable infrastructure

5.1.2. Place of performance

Town: Gößnitz

Postcode: 04639

Country subdivision (NUTS): Altenburger Land (DEG0M)

Country: Germany

5.1.3. Estimated duration

Start date: 17/01/2022

Duration end date: 30/06/2027

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: BIEGE Umbau Knoten Gößnitz c/o Bickhardt Bau Thüringen GmbH

Tender:

Tender identifier: 2021741456

Identifier of lot or group of lots: LOT-0001

Value of the tender: 0,00 EUR

Contract information:

Identifier of the contract: CON-0001 - BIEGE Umbau Knoten Gößnitz c/o Bickhardt Bau Thüringen GmbH

Date on which the winner was chosen: 06/10/2021

Date of the conclusion of the contract: 22/10/2021

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 548519-2021

Identifier of the modified contract: CON-0001 - BIEGE Umbau Knoten Gößnitz c/o Bickhardt Bau Thüringen GmbH

Reason for modification: Need for modifications because of circumstances which a diligent buyer could not predict.

Description: 726, 744, 1742, 737, 726 Die LSW wird im Jahr 2027 gebaut, dazu werden die dann gültigen Regelwerke Anwendung finden müssen. In Bezug zu den Beschichtungssystemen gibt es Novellierungen. Dabei ändern sich Schichtstärken und Zusammensetzungen. 744 Die Personenunterführung wurde auf der westlichen Seite, also bahnrechts verlängert. Damit ergeben sich auch Änderungen an tangierenden Anlagenteilen, hier der LSW 1. Dadurch bedingt sind geänderte Gründungslösungen erforderlich, die ursprüngliche Gründung mittels Bohrpfählen ist hier nicht möglich. 1742, Die Personenunterführung wurde auf der westlichen Seite, also bahnrechts verlängert. Damit ergeben sich auch Änderungen an tangierenden Anlagenteilen, hier der LSW 1. Dadurch bedingt sind geänderte Gründungslösungen erforderlich, die ursprüngliche Gründung mittels Bohrpfählen ist hier nicht möglich. 737 Gemäß Bauablaufplan war am Ende der Bauphase 7.0 die Ketttenwerksmontage entsprechend der geänderten Bauphasenplanung vorgesehen. Aufgrund paralleler Arbeiten anderer Gewerke mussten die OLA Montagegeräte wiederholt anderer gleisfahrbarer Technik ausweichen, insbesondere im Gleis 4, da dieses Gleis gleichzeitig die einzige Zufahrt in das Baufeld der freien Strecke Gößnitz – Crimmitschau darstellte. Weiterhin mussten Leistungen zur Herstellung der Signalsicht (Verschieben der Hängesäule am Mast N32) und zur Durchführung des Schaltprogrammes zur Zuschaltung am 25.10.20205 realisiert werden.

7.1.1. Change

Description of modifications: MKA 726 - LSW 1 u. 2 Korrosionsschutz nach neuem Regelwerk Blatt 100 MKA 744 - geänderte Gründung LSW 01 auf VPU Block 14 MKA 744 - geänderte Gründung LSW 01 auf VPU Block 14 Gö5003 MKA 737 – Stillstands Zeiten Bph 7.0-RPS-A02-54

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main

Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany

Contact point: FE.EI-SO-B

Email: ingo.fuehrer@deutschebahn.com

Telephone: +49 35146125396

Fax: +49 69260913613

Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes

Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6

Postal address: Kaiser-Friedrich-Straße 16

Town: Bonn

Postcode: 53113

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: vk@bundeskartellamt.bund.de

Telephone: +49 22894990

Roles of this organisation:

Review organisation

Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: BIEGE Umbau Knoten Gößnitz c/o Bickhardt Bau Thüringen GmbH

Registration number: 40bca3b6-bd1b-4fa8-b5ce-fbf7acb00544

Town: Schwabhausen

Postcode: 99869

Country subdivision (NUTS): Gotha (DEG0C)

Country: Germany

Email: bieterportal-alt@deutschebahn.com

Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)

Registration number: 0204:994-DOEVD-83

Town: Bonn

Postcode: 53119

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: noreply.esender_hub@bescha.bund.de

Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 2166f5fe-a4a5-4a37-b566-ca8aa83dd425 - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 16/06/2026 09:44:21 (UTC+02:00) Eastern European Time, Central European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 415004-2026

OJ S issue number: 115/2026

Publication date: 17/06/2026