

418143-2026 - Contract modification

Germany – Railway construction works – S21, PA 1.7; Bahntechnik / Oberbau (BTO) Los B
OJ S 116/2026 18/06/2026
Contract modification notice
Works

1. Buyer

1.1. Buyer

Official name: DB Projekt Stuttgart-Ulm GmbH (Bukr 5S)

Email: einkauf-s21nbs@deutschebahn.com

2. Procedure

2.1. Procedure

Title: S21, PA 1.7; Bahntechnik / Oberbau (BTO) Los B

Description: S21, PA 1.7; Bahntechnik / Oberbau (BTO) Los B

Procedure identifier: f9172e7c-104b-4a4e-9e00-bd7ac2265589

Internal identifier: 20FEI46066

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234100 Railway construction works

2.1.2. Place of performance

Town: Stuttgart

Postcode: 70191

Country subdivision (NUTS): Stuttgart, Stadtkreis (DE111)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/25/EU

sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: Los B - Talquerung - Streckenlänge ca. 870 m - 8 Gleise

Description: Leistungsinhalte Los B (Talquerung) Liefern und Einbau (L&E) Feste Fahrbahn ca. 10 km L & E Schweres Masse Feder System ca. 5,4 km Einbau von Weichen 55 St.

Internal identifier: 0c6333ee-1020-4a98-b2b0-9e99d346b73d

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234100 Railway construction works

5.1.2. Place of performance

Town: Stuttgart

Postcode: 70191

Country subdivision (NUTS): Stuttgart, Stadtkreis (DE111)

Country: Germany

5.1.3. Estimated duration

Start date: 20/09/2020

Duration end date: 02/12/2024

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Projekt Stuttgart-Ulm GmbH (Bukr 5S)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

Value of all contracts awarded in this notice: 62 307 097,65 EUR

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: BIEGE PA 1.7 BTO c/o Ed. Züblin AG

Tender:

Tender identifier: 2020682958 - Los: 1

Identifier of lot or group of lots: LOT-0001

Value of the tender: 0,00 EUR

Contract information:

Identifier of the contract: CON-0001 - BIEGE PA 1.7 BTO c/o Ed. Züblin AG

Date on which the winner was chosen: 18/09/2020

Date of the conclusion of the contract: 18/09/2020

7. Modification

7.1. Modification

Identifier of the previous contract award notice: eb005857-59f0-491f-b2f0-315be40ef9bd-01

Identifier of the modified contract: CON-0001 - BIEGE PA 1.7 BTO c/o Ed. Züblin AG

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: NT-Nr. 090 - Die Änderungen betreffen unmittelbar Leistungen des Auftragnehmers, weshalb ein Auftragnehmerwechsel ausgeschlossen ist. AvL0218 - Die koordinierte Kabelzugplanung setzt die Betrachtung des Gesamtsystems der Kabelwege voraus. Da sich die einzelnen Werkeplanungen auf die Planung des AN Los B auswirken, kann die Fortschreibung auch nur durch den AN Los B erfolgen. AvL0217 - Diese zsl. Leistungen sind zwingend für die Fertigstellung der vertraglichen Leistungen erforderlich und stehen in einem untrennbaren Sachzusammenhang zu den vertraglich geschuldeten Leistungen des AN stehen. AvL0219 - Der AN ist bereits mit dem Einbau der 50 Hz Anlagen (Tunnelsicherheitsbeleuchtung usw.) beauftragt. Bei den o.g. Leistungen handelt es sich um eine zusätzliche Leistung mit unmittelbarem Bezug zu den vom AN geschuldeten Leistungen, die für die Fertigstellung der Leistung zwingend erforderlich sind. AvL0220 - Der AN ist mit der Herstellung der Kabelanlage der Mittelspannungskabel inkl. der Leistung der Muffen beauftragt. Die zsl. Leistungen stehen in einem direkten Zusammenhang mit den vertraglichen Leistungen und sie sind für den Abschluss dieser zwingend notwendig. AvL0216 - Der AN ist bereits mit dem Einbau der TUZ Nord- und Südkopf beauftragt. Bei der o.g. Leistung handelt es sich um eine zusätzliche Leistung mit unmittelbarem Bezug zu den vom AN geschuldeten Leistungen, die für die Fertigstellung der Leistungen zwingend erforderlich ist.

7.1.1. Change

Description of modifications: NT-Nr. 090 - Mehraufwendungen Baustellengemeinkosten aufgrund zsl. /geänderter Leistungen AvL0218 - Fortschreibung Kabelzugplanung und Ausführung AvL0217 - Umverlegung der Gleisfeldkonzentratoren Südkopf vom TK-Modul zum EEA-Modul AvL0219 - Anpassung der Planung und Umsetzung der Maßnahmen der Notlichtversorgungsgeräte AvL0220 - Lieferung und Einbau Abfangung Mittelspannungs-Kabelmuffen in Schächten. AvL0216 - Softwareanpassung Tüz im Los B

8. Organisations

8.1. ORG-0001

Official name: DB Projekt Stuttgart-Ulm GmbH (Bukr 5S)

Registration number: 3f8de0b9-27ba-41a6-8c87-22d761adb192

Postal address: Stockholmer Platz 1

Town: Stuttgart

Postcode: 70173

Country subdivision (NUTS): Stuttgart, Stadtkreis (DE111)

Country: Germany

Contact point: FE.EI 3

Email: einkauf-s21nbs@deutschebahn.com

Telephone: 00
Fax: +49 6926521939
Internet address: <http://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes
Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6
Postal address: Kaiser-Friedrich-Straße 16
Town: Bonn
Postcode: 53113
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: vk@bundeskartellamt.bund.de
Telephone: +49 22894990

Roles of this organisation:

Review organisation

Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: BIEGE PA 1.7 BTO c/o Ed. Züblin AG
Registration number: 7250e27b-0941-45da-8d40-d55606bcba5d
Postal address: Am Studio 1A
Town: Berlin
Postcode: 12489
Country subdivision (NUTS): Berlin (DE300)
Country: Germany
Contact point: Angebotsbearbeitung Ingenieurbau
Email: bieterportal-alt@deutschebahn.com
Telephone: +49
Fax: +49 7117883275

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)
Registration number: 0204:994-DOEVD-83
Town: Bonn
Postcode: 53119
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: noreply.esender_hub@bescha.bund.de
Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 949c5995-9dcf-48b6-9a41-bfa8355570d2 - 01
Form type: Contract modification
Notice type: Contract modification notice
Notice subtype: 39
Notice dispatch date: 17/06/2026 10:10:01 (UTC+02:00) Eastern European Time, Central European Summer Time
Languages in which this notice is officially available: German
Notice publication number: 418143-2026
OJ S issue number: 116/2026
Publication date: 18/06/2026