

476883-2026 - Contract modification

Croatia – Primary school construction work – Rekonstrukcija (dogradnja) Osnovne škole „Braća Radić“

OJ S 131/2026 10/07/2026

Contract modification notice

Works

1. Buyer

1.1. Buyer

Official name: GRAD KOPRIVNICA

Email: marija.potrosko@koprivnica.hr

2. Procedure

2.1. Procedure

Title: Rekonstrukcija (dogradnja) Osnovne škole „Braća Radić“

Description: Predmet nabave su radovi rekonstrukcije (dogradnje) zgrade javne i društvene namjene – Osnovne škole „Braća Radić“ u Koprivnici, sve u skladu s ishodenom Građevinskom dozvolom KLASA: UP/I-361-03/24-01/000084, URBROJ: 2137-1-07-01/1-24-0016 od 19.08.2024. Detaljan opis predmeta nabave nalazi se u Troškovniku i u Projektno-tehničkoj dokumentaciji koja se nalazi u poveznici: <https://drive.google.com/drive/folders/1b9VJMtpQY6sUP04EUnnuX7Syue-DDDev2?usp=sharing>

Procedure identifier: de26c50a-976c-4434-ab8e-dfc9b42c3ebc

Internal identifier: 51/24 JNVV

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45214210 Primary school construction work

2.1.2. Place of performance

Country subdivision (NUTS): Koprivničko-križevačka županija (HR063)

Country: Croatia

Additional information: Koprivnica, Ulica Miklinovec 6a

2.1.4. General information

Legal basis:

Directive 2014/24/EU

5. Lot

5.1. Lot: LOT-0000

Title: Rekonstrukcija (dogradnja) Osnovne škole „Braća Radić“

Description: Planirana rekonstrukcija Osnovne škole „Braća Radić“ sastoji se od dogradnje školske zgrade i sportske dvorane, rekonstrukcije postojećeg prostora kuhinje, izgradnje i uređenja školskih sportskih igrališta i staza te izgradnje dodatnih parkirališta s krajnjim ciljem da se omogući jedno smjenski rad za 36 razrednih odjeljenja, odnosno za sveukupno maksimalno 1008 učenika. U tijeku je izmjena Građevinske dozvole u svrhu omogućavanja ishoda uporabe dozvole za dio građevine prije dovršetka građenja cijele građevine

sukladno članku 146. Zakona o gradnji (NN 153/13, 20/17, 39/19, 125/19, 145/24). Naime, uočena je potreba za osiguravanjem nesmetanog funkcioniranja školske kuhinje koja se nalazi u postojećem objektu, stoga je bitno osigurati da se radovi na rekonstrukciji postojećeg prostora kuhinje prioritetno odrade i stave u funkciju, odnosno za vrijeme školskih praznika, u periodu od 13.06.2025. pa do početka nove školske godine 2025/2026. Navedeno se odnosi na grupu radova definiranu troškovnikom pod poglavljem C) Rekonstrukcija dijela postojećeg školskog prostora u svrhu prilagođavanja površine kuhinje normativima kod dogradnje. Predviđena količina radova definirana troškovnikom ostaje nepromijenjena, izmjena je samo u operativnom smislu i u svrhu stavljanja školske kuhinje čim prije u ponovnu funkciju obzirom da će škola čitavo vrijeme trajanja radova biti u korištenju te je nužno osigurati učenicima tople obroke. Postojeća škola trenutno ima 4935 m2 neto prostora, dok bi se dogradnjom dodatno potrebnih 3.258 m2 neto prostora za potrebe jedno smjenskog rada nova škola sveukupno prostirala na 8.194 m2 . Osim dogradnje škole, planira se uređenje 17.560 m2 uređenja vanjskih površina. Nakon planirane rekonstrukcije ukupna maksimalna katnost građevine ostaje P+1+Pk, a maksimalni tlocrtni gabariti građevine iznositi će 141,15 x 112,9 m. Projekt „Dogradnja Osnovne škole "Braća Radić", Koprivnica“ je odobren u sklopu Poziva na dostavu projektnih prijedloga „Izgradnja, rekonstrukcija i opremanje osnovnih škola za potrebe jednosmjenskog rada i cjelodnevne škole“, kod poziva: NPOO.C3.1.R1-I2.01, koji se financira iz Nacionalnog plana oporavka i otpornosti 2021. – 2026. Detaljan opis predmeta nabave nalazi se u Troškovniku i u Projektno-tehničkoj dokumentaciji koja se nalazi u poveznici: <https://drive.google.com/drive/folders/1b9VJMtpQY6sUP04EUnnuX7Syue-DDDev2?usp=sharing>
Internal identifier: 51/24 JNVV

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45214210 Primary school construction work

Additional classification (cpv): 45454000 Restructuring work

5.1.2. Place of performance

Country subdivision (NUTS): Koprivničko-križevačka županija (HR063)

Country: Croatia

Additional information: Koprivnica, Ulica Miklinovec 6a

5.1.4. Renewal

Maximum renewals: 0

5.1.6. General information

Procurement Project fully or partially financed with EU Funds.

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.8. Accessibility criteria

Accessibility criteria for persons with disabilities are included

5.1.16. Further information, mediation and review

Review organisation: Državna komisija za kontrolu postupaka javne nabave

Organisation providing additional information about the procurement procedure: GRAD KOPRIVNICA

Organisation providing more information on the review procedures: GRAD KOPRIVNICA

6. Results

Value of all contracts awarded in this notice: 8 202 296,65 EUR

6.1. Result lot identifier: LOT-0000

6.1.2. Information about winners

Winner:

Official name: TEHNIKA d.d.

Tender:

Tender identifier: 21022025-T

Identifier of lot or group of lots: LOT-0000

Value of the tender: 8 202 296,65 EUR

The tender was ranked: yes

Rank of the tender: 1

Subcontracting: No

Contract information:

Identifier of the contract: 8

Date on which the winner was chosen: 24/04/2025

Date of the conclusion of the contract: 01/07/2026

Information about European Union funds:

Name of EU-financed project or programme: European Union Recovery Instrument (EURI) (2021/2027)

Further details of EU funds: Projekt „Dogradnja Osnovne škole "Braća Radić", Koprivnica“ je odobren u sklopu Poziva na dostavu projektnih prijedloga „Izgradnja, rekonstrukcija i opremanje osnovnih škola za potrebe jednosmjenskog rada i cjelodnevne škole“, kod poziva: NPOO.C3.1.R1-I2.01, koji se financira iz Nacionalnog plana oporavka i otpornosti 2021. – 2026.

7. Modification

7.1. Modification

Identifier of the previous contract award notice: e9ad0a1e-1740-472b-89aa-3de1ab62e669-01

Identifier of the modified contract: 8

Reason for modification: Need for modifications because of circumstances which a diligent buyer could not predict.

Description: Vremenski uvjeti; nepredviđeni radovi koji nisu bili obuhvaćeni ugovornim troškovnikom, a nužni su za pravilno i potpuno dovršenje predmeta ugovora; zbog vanstroškovničkih radova koje u cijelosti izvodi ugovaratelj povećava se vrijednost ugovora što dovodi do promjene postotnih udjela postojećih podugovaratelja.

7.1.1. Change

Description of modifications: Ugovara se izvođenje dodatnih, vanstroškovničkih radova, produljuje se rok za izvođenje radova, produljuje se trajanje ugovora, mijenjaju se postotni udjeli postojećih podugovaratelja, zamjena stručnjaka.

8. Organisations

8.1. ORG-0001

Official name: GRAD KOPRIVNICA

Registration number: 62112914641

Postal address: Zrinski trg 1

Town: Koprivnica

Postcode: 48000

Country subdivision (NUTS): Koprivničko-križevačka županija (HR063)

Country: Croatia

Contact point: Marija Potroško Kovačić

Email: marija.potrosko@koprivnica.hr

Telephone: +385 048279531

Internet address: <https://koprivnica.hr/>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

Organisation providing more information on the review procedures

8.1. ORG-0002

Official name: Državna komisija za kontrolu postupaka javne nabave

Registration number: 95857869241

Postal address: Ulica grada Vukovara 23/V

Town: Zagreb

Postcode: 10000

Country subdivision (NUTS): Grad Zagreb (HR050)

Country: Croatia

Contact point: Kontakt

Email: dkom@dkom.hr

Telephone: +385 14559 930

Internet address: <https://www.dkom.hr/>

Roles of this organisation:

Review organisation

8.1. ORG-0003

Official name: Narodne novine d.d.

Registration number: TED94

Registration number: HR64546066176

Postal address: Savski gaj XIII. 6

Town: Zagreb

Postcode: 10020

Country subdivision (NUTS): Grad Zagreb (HR050)

Country: Croatia

Contact point: EOJN Helpdesk

Email: eojn@nn.hr

Telephone: +385 16652889

Internet address: <https://www.nn.hr/>

Roles of this organisation:

TED eSender

8.1. ORG-0004

Official name: TEHNIKA d.d.

Registration number: 73037001250

Postal address: Buzinski krči 7A

Town: Grad Zagreb

Postcode: 10010

Country subdivision (NUTS): Grad Zagreb (HR050)

Country: Croatia

Contact point: Nenad Pečur

Email: nenad.pecur@tehnika.hr
Telephone: +385 992391521
Internet address: <http://www.tehnika.hr/>

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0000

Notice information

Notice identifier/version: b1fdb69-acdb-477a-9d3e-2b6508db4f7e - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 38

Notice dispatch date: 09/07/2026 18:00:00 (UTC+02:00) Eastern European Time, Central European Summer Time

Languages in which this notice is officially available: Croatian

Notice publication number: 476883-2026

OJ S issue number: 131/2026

Publication date: 10/07/2026