

544245-2026 - Contract modification

Germany – Catenary's construction works – Generalsanierung Str. 5830, Passau - Obertraubling, Erneuerung der Oberleitungsanlage in 6 Losen

OJ S 150/2026 06/08/2026

Contract modification notice

Works

1. Buyer

1.1. Buyer

Official name: DB InfraGO AG – Geschäftsbereich Fahrweg (BuKr 16)

Email: eVergabe@deutschebahn.com

2. Procedure

2.1. Procedure

Title: Generalsanierung Str. 5830, Passau - Obertraubling, Erneuerung der Oberleitungsanlage in 6 Losen

Description: Generalsanierung Str. 5830, Passau - Obertraubling, Erneuerung der Oberleitungsanlage in 6 Losen

Procedure identifier: d5fcf61f-ddf4-4714-97ce-46969ebea233

Internal identifier: 24FEI77418

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234160 Catenary's construction works

2.1.2. Place of performance

Town: Plattling

Postcode: 94447

Country subdivision (NUTS): Deggendorf (DE224)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/25/EU

sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: Generalsanierung Str. 5830, Passau - Obertraubling, Erneuerung der

Oberleitungsanlage in 6 Losen, Los 4: Freie Strecke Bereich "Moorstelle" km 33,8 - 36,4

Description: Generalsanierung Str. 5830, Passau - Obertraubling, Erneuerung der

Oberleitungsanlage in 6 Losen, Los 4: Freie Strecke Bereich "Moorstelle" km 33,8 - 36,4

Internal identifier: 1a06995f-ffa1-4e06-afb0-50f0016c4440

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234160 Catenary's construction works

5.1.2. Place of performance

Town: Plattling

Postcode: 94447

Country subdivision (NUTS): Deggendorf (DE224)

Country: Germany

5.1.3. Estimated duration

Start date: 18/08/2025

Duration end date: 31/12/2027

5.1.6. General information

Procurement Project not financed with EU Funds.

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB InfraGO AG – Geschäftsbereich Fahrweg (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

Value of all contracts awarded in this notice: 0,00 EUR

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: SPL Powerlines Germany GmbH

Tender:

Tender identifier: 20251058089 - Los: 4

Identifier of lot or group of lots: LOT-0001

Value of the tender: 0,00 EUR

Subcontracting: Not yet known

Contract information:

Identifier of the contract: CON-0001 - SPL Powerlines Germany GmbH

Date on which the winner was chosen: 12/08/2025

Date of the conclusion of the contract: 12/08/2025

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 0f7de75e-2809-41cb-9651-d6a026586701-01

Identifier of the modified contract: CON-0001 - SPL Powerlines Germany GmbH

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: AvL 011 Ein Wechsel des Auftragnehmers würde zu erheblichen Schwierigkeiten und Zusatzkosten führen, da sich der neue Auftragnehmer zunächst in alle Unterlagen, Abläufe und Sicherheitsvorgaben einarbeiten muss. Dadurch entstehen Verzögerungen und zusätzlicher Abstimmungsaufwand. Außerdem müssen Arbeitsprozesse, Personal, Geräte und Logistik neu organisiert werden. Beim Umgang mit gefährlichen Stoffen wie Asbest, Schwermetallen und PAK ist das besonders aufwendig. Es besteht zudem die Gefahr von Fehlern oder Missverständnissen an den Schnittstellen. Insgesamt führen diese Punkte zu Mehrkosten und einem erhöhten Risiko im Ablauf.

7.1.1. Change

Description of modifications: AvL 011 inhaltung sämtlicher geltender gesetzlicher Vorschriften, insbesondere der einschlägigen Regelwerke der TRGS sowie der DGUV. Anschließend erfolgt der Transport der rückgebauten Masten zur vorgesehenen BE-Fläche. Grundlage für die Bewertung der Schadstoffbelastung bildet die orientierende Schadstoffuntersuchung „Ergebnisse zur orientierenden Schadstoffuntersuchung“. Dabei ist festgelegt, dass für sämtliche Masten die jeweils höchsten ermittelten Belastungskonzentrationen zugrunde gelegt werden, um eine einheitliche und regelkonforme Behandlung sicherzustellen. Als maßgebliche Orientierung für Rückbau und Abtransport dient zudem das Sanierungskonzept der GS5850. Im Zuge der Arbeiten erfolgt ebenfalls der fachgerechte Rückbau des asbestbelasteten Anstrichs sowie der asbesthaltigen Abdichtung der OLA-Fundamente. Das dabei anfallende belastete Material wird ordnungsgemäß in Big Bags verpackt und zur BE-Fläche transportiert. Auch hier richtet sich die Einstufung der Belastung nach den Ergebnissen der orientierenden Schadstoffuntersuchung, wobei wiederum die jeweils ungünstigsten Werte für alle Bauteile angesetzt werden. Sämtliche Maßnahmen erfolgen unter strikter Beachtung der geltenden gesetzlichen Vorgaben, insbesondere der TRGS und DGUV, sowie unter Heranziehung des Sanierungskonzepts der GS5850 als Grundlage für eine fachgerechte Durchführung von Rückbau und Entsorgung.

8. Organisations

8.1. ORG-0001

Official name: DB InfraGO AG – Geschäftsbereich Fahrweg (Bukr 16)
Registration number: fb197f94-7578-4673-8a57-4642ae120532
Postal address: Adam-Riese-Straße 11-13
Town: Frankfurt Main
Postcode: 60327
Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)
Country: Germany
Email: eVergabe@deutschebahn.com
Telephone: +49 302970
Internet address: <http://www.deutschebahn.com/bieterportal/>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes
Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6
Postal address: Kaiser-Friedrich-Straße 16
Town: Bonn
Postcode: 53113
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: vk@bundeskartellamt.bund.de
Telephone: +49 22894990

Roles of this organisation:

Review organisation

Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: SPL Powerlines Germany GmbH
Registration number: 6f77d721-007a-47e1-9f37-b10b202cfae8
Town: Forchheim
Postcode: 91301
Country subdivision (NUTS): Forchheim (DE248)
Country: Germany
Email: bieterportal-alt@deutschebahn.com
Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)
Registration number: 0204:994-DOEVD-83
Town: Bonn
Postcode: 53119
Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)
Country: Germany
Email: noreply.esender_hub@bescha.bund.de
Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 6bd4b359-a256-4148-837e-2217eac4f5b1 - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 05/08/2026 08:54:23 (UTC+02:00) Eastern European Time, Central European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 544245-2026

OJ S issue number: 150/2026

Publication date: 06/08/2026