

80790-2026 - Contract modification

Germany – Track construction works – S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel
OJ S 24/2026 04/02/2026
Contract modification notice
Works

1. Buyer

1.1. Buyer

Official name: DB Netz AG (Bukr 16)

Email: sabine.greulich@deutschebahn.com

2. Procedure

2.1. Procedure

Title: S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel

Description: S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel ; Bonn Beul

Procedure identifier: a7381ba2-1490-46e4-a975-bc469115d9f1

Internal identifier: 20FEI43555

2.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234116 Track construction works

Additional classification (cpv): 45200000 Works for complete or part construction and civil engineering work, 45314300 Installation of cable infrastructure

2.1.2. Place of performance

Town: Bonn Beuel

Postcode: 53225

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

2.1.4. General information

Legal basis:

Directive 2014/25/EU

sektvo -

5. Lot

5.1. Lot: LOT-0001

Title: S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel

Description: S13 - Los 6.001- 3/4 gleisiger Ausbau Bonn-Oberkassel ; Bonn Beul

Internal identifier: a1d619df-2fd0-4818-a9f0-c5df8c0acc2e

5.1.1. Purpose

Main nature of the contract: Works

Main classification (cpv): 45234116 Track construction works

Additional classification (cpv): 45200000 Works for complete or part construction and civil engineering work, 45314300 Installation of cable infrastructure

5.1.2. Place of performance

Town: Bonn Beuel

Postcode: 53225

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

5.1.3. Estimated duration

Start date: 01/07/2020

Duration end date: 18/05/2026

5.1.6. General information

The procurement is covered by the Government Procurement Agreement (GPA): yes

5.1.7. Strategic procurement

Aim of strategic procurement: No strategic procurement

5.1.12. Terms of procurement

Terms of contract:

The execution of the contract must be performed within the framework of sheltered employment programmes: No

Conditions relating to the performance of the contract: Entfällt

Electronic invoicing: Required

Electronic ordering will be used: yes

Electronic payment will be used: yes

Financial arrangement: Die Zahlungsbedingungen gelten gemäß Vergabeunterlagen.

5.1.15. Techniques

Framework agreement:

No framework agreement

5.1.16. Further information, mediation and review

Review organisation: Vergabekammer des Bundes

Information about review deadlines: Die Geltendmachung der Unwirksamkeit einer Auftragsvergabe in einem Nachprüfungsverfahren ist fristgebunden. Es wird auf die in § 135 Abs. 2 GWB genannten Fristen verwiesen. Nach § 135 Abs. 2 S. 2 GWB endet die Frist zur Geltendmachung der Unwirksamkeit 30 Kalendertage nach Veröffentlichung der Bekanntmachung der Auftragsvergabe im Amtsblatt der Europäischen Union. Nach Ablauf der jeweiligen Frist kann eine Unwirksamkeit nicht mehr festgestellt werden.

Organisation providing additional information about the procurement procedure: DB Netz AG (Bukr 16)

Organisation providing more information on the review procedures: Vergabekammer des Bundes

6. Results

6.1. Result lot identifier: LOT-0001

6.1.2. Information about winners

Winner:

Official name: THG Baugesellschaft mbH

Tender:

Tender identifier: 2020630742

Identifier of lot or group of lots: LOT-0001

Value of the tender: 0,00 EUR

Subcontracting: Not yet known

Contract information:

Identifier of the contract: CON-0001 - THG Baugesellschaft mbH

Date on which the winner was chosen: 18/06/2020

Date of the conclusion of the contract: 02/07/2020

7. Modification

7.1. Modification

Identifier of the previous contract award notice: 314463-2020

Identifier of the modified contract: CON-0001 - THG Baugesellschaft mbH

Reason for modification: Need for additional works, services or supplies by the original contractor.

Description: MKA 419 Bei Fortschreibung der EP und Erstellung der AP ergab sich für die Herstellung des Kopfbalkens der „Stützwand West“ (km 10,082 bis km 10,112) das statische Erfordernis eines zusätzlichen Gleislängsverbaus mit Rückverankerung, sowie der erforderliche Verbleib dieses Verbaus im Baugrund (Materialverlust). Gemäß den vertraglichen Vereinbarungen ist der AN umfänglich mit den Leistungen zur Herstellung der „Stützwand West“ beauftragt. Der zusätzliche Aufwand für die Herstellung eines Gleislängsverbaus kann dabei kaum von den bisher vereinbarten Leistungen getrennt werden. Die Vergabe dieser Leistung an einen weiteren Auftragnehmer aus wirtschaftlichen sowie logistischen Gründen nicht sinnvoll. MKA 448 Zur Gewährleistung der Komplettmontage der Weichen 84W13 und 84W14 müssen zwei Weichenantriebe in 53840 Troisdorf aufgenommen und straßenseitig nach Bonn-Beuel transportiert werden. Die Weichenantriebe müssen dazu in Bonn-Beuel in unmittelbarer Nähe der jeweiligen Weichen abgeladen und anschließend mittels geeigneter Transportmittel schienengebunden bis zu den jeweiligen Einbauorten am Weichenanfang transportiert werden. Es kommt zu zusätzlichen Leistungen für die betreffenden Transporte. Der AN Los 6.001 ist bereits vor Ort und verfügt über die erforderlichen Kapazitäten. Die betreffenden Leistungen können deshalb kurzfristig ausgeführt werden. Die weiteren Arbeiten bzw. die Fertigstellung der Weichen können ohne größere Unterbrechung und den damit verbundenen Verzögerungen fortgesetzt werden.

7.1.1. Change

Description of modifications: MKA 419: Herst. Gleislängsverbau zur Sicherung der Baugruben für Herst. Kopfbalken SW-NordWest. MKA 448: Zusätzliche Transporte von Weichenantrieben.

8. Organisations

8.1. ORG-0001

Official name: DB Netz AG (Bukr 16)

Registration number: f45ee0d3-f9b6-44f0-846d-0c10b6f61a37

Postal address: Adam-Riese-Straße 11-13

Town: Frankfurt Main

Postcode: 60327

Country subdivision (NUTS): Frankfurt am Main, Kreisfreie Stadt (DE712)

Country: Germany

Contact point: FE.EI-W-B

Email: sabine.greulich@deutschebahn.com

Telephone: +49 20330174792

Internet address: <https://www.deutschebahn.com/bieterportal>

Roles of this organisation:

Buyer

Organisation providing additional information about the procurement procedure

8.1. ORG-0002

Official name: Vergabekammer des Bundes

Registration number: 0a9ea480-08e4-4ab6-bf12-d722d0ad54b6

Postal address: Kaiser-Friedrich-Straße 16

Town: Bonn

Postcode: 53113

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: vk@bundeskartellamt.bund.de

Telephone: +49 22894990

Roles of this organisation:

Review organisation

Organisation providing more information on the review procedures

8.1. ORG-0003

Official name: THG Baugesellschaft mbH

Registration number: 202ca401-79f5-43fc-931e-79f070ed6de7

Town: Dahlem-Baasem

Postcode: 53949

Country subdivision (NUTS): Euskirchen (DEA28)

Country: Germany

Email: bieterportal-alt@deutschebahn.com

Telephone: +49

Roles of this organisation:

Tenderer

Winner of these lots: LOT-0001

8.1. ORG-0004

Official name: Datenservice Öffentlicher Einkauf (in Verantwortung des Beschaffungsamts des BMI)

Registration number: 0204:994-DOEVD-83

Town: Bonn

Postcode: 53119

Country subdivision (NUTS): Bonn, Kreisfreie Stadt (DEA22)

Country: Germany

Email: noreply.esender_hub@bescha.bund.de

Telephone: +49228996100

Roles of this organisation:

TED eSender

Notice information

Notice identifier/version: 00b51fc3-de8e-44a1-ad35-d5f935bb00db - 01

Form type: Contract modification

Notice type: Contract modification notice

Notice subtype: 39

Notice dispatch date: 03/02/2026 10:29:06 (UTC+01:00) Central European Time, Western European Summer Time

Languages in which this notice is officially available: German

Notice publication number: 80790-2026

OJ S issue number: 24/2026

Publication date: 04/02/2026