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See the notice on TED website 2213-2021 - Sprememba naročila
Združeno kraljestvo-London: Storitve pri pogojni kazni
OJ S 1/2021 04/01/2021
Obvestilo o spremembi
Storitve

Pravna podlaga:
Direktiva 2014/24/EU

Oddelek I: Javni naročnik/naročnik

Ime in naslovi
Uradno ime: Ministry of Justice
Poštni naslov: 102 Petty France
Kraj: London
Šifra NUTS: UK United Kingdom
Država: Združeno kraljestvo
Kontaktna oseba: Paul Carter
E-naslov: probationcommercialteam@justice.gov.uk
Telefon: +44 2033343555

:Internetni naslovi
Glavni naslov: www.gov.uk/government/organisations/ministry-of-justice

Oddelek II: Predmet

Obseg naročila

Naslov
Transforming Rehabilitation

Glavna koda CPV
75231240 Storitve pri pogojni kazni

Vrsta naročila
Storitve

Opis

Naslov
Transforming Rehabilitation: Contracts for the Services of Rehabilitative Services and 
Offender Management
Št. sklopa: 21

Dodatna(-e) koda(-e) CPV
75100000 Storitve uprave, , 75230000 Storitve na področju pravosodja 75240000 Storitve, 

, povezane z javno varnostjo, redom in mirom 80400000 Storitve izobraževanja odraslih in 
, , druge izobraževalne storitve 80500000 Storitve usposabljanja 85100000 Zdravstvene storitve

, 85300000 Storitve socialnega varstva in z njimi povezane storitve

Kraj izvedbe
Šifra NUTS: UK United Kingdom
Glavna lokacija ali kraj izvedbe: England and Wales.

https://ted.europa.eu/sl/notice/-/detail/2213-2021
mailto:probationcommercialteam@justice.gov.uk?subject=TED
http://www.gov.uk/government/organisations/ministry-of-justice
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II.2.4. Opis javnega naročila v času sklenitve pogodbe
Following publication of Contract Notice ref , successful bidders acquired 2013/S 183-315991
the Community Rehabilitation Companies (CRCs) and contracts were awarded on 5 
December 2014 for the delivery of probation services, with contracts entered on 18 December 
2014. The scope of services was a rehabilitation programme which involved the split of the 
then current probation and offender resettlement services into a single national public 
probation service (National Probation Service (NPS)) and the setting up of a series of 
independently owned and operated Community Rehabilitation Companies (CRCs) to deliver 
rehabilitation (probation and resettlement) services in 21 Contract Package Areas (CPAs) 
across England and Wales. The contracts were for a 7-year initial term with an option to 
extend for a further 3 years. The contracts are due to expire on 25 June 2021, following 
service of termination notices in December 2018 and subsequent extensions being agreed in 
December 2019. The GBP (£) figures quoted within the original contract award notice were the 
maximum anticipated, total, real value of the contracts if the contracts had been extended to 
the fullest amount allowed under the contract and payment by results had been paid at the 
maximum level in all periods including all extensions.

Trajanje naročila, okvirnega sporazuma, dinamičnega nabavnega sistema ali koncesije
Začetek: 18/12/2014 Konec: 25/06/2021

Informacije o sredstvih EU
Naročilo se nanaša na projekt in/ali program, ki se financira s sredstvi EU: ne

Oddelek V: Oddaja javnega naročila/podelitev koncesije

Št. naročila: 2015/S 027-045770

Št. sklopa: 21

Naslov:
Kent, Surrey and Sussex

Oddaja javnega naročila/podelitev koncesije

Datum sklenitve pogodbe/sklepa o podelitvi koncesije
18/12/2014

Informacije o ponudbah
Naročilo/koncesija je bilo(-a) oddano(-a) skupini gospodarskih subjektov: ne

Ime in naslov izvajalca/koncesionarja
Uradno ime: The Kent, Surrey and Sussex Community Rehabilitation Company Ltd
Nacionalna identifikacijska številka: 08802556
Poštni naslov: 75-77 Main Road
Kraj: Hockley
Šifra NUTS: UK United Kingdom
Poštna številka: SS5 4RG
Država: Združeno kraljestvo

: Izvajalec/koncesionar je MSP ne

Informacije o vrednosti javnega naročila/sklopa/koncesije
Skupna vrednost javnega naročila: 372 000 000,00 GBP

https://ted.europa.eu/sl/notice/-/detail/315991-2013
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Oddelek VI: Dopolnilne informacije

Dodatne informacije

Postopki za revizijo

Organ, pristojen za revizijo
Uradno ime: High Court of Justice
Kraj: London
Država: Združeno kraljestvo

Datum pošiljanja tega obvestila
30/12/2020

Oddelek VII: Spremembe javnega naročila/koncesije

Opis javnega naročila po spremembah

Glavna koda CPV
75231240 Storitve pri pogojni kazni

Dodatna(-e) koda(-e) CPV

Kraj izvedbe
Šifra NUTS: UK United Kingdom
Glavna lokacija ali kraj izvedbe: England and Wales.

Opis javnega naročila
The scope of services was a rehabilitation programme which involved the split of the then 
current probation and offender resettlement services into a single national public probation 
service (National Probation Service (NPS)) and the setting up of a series of independently 
owned and operated Community Rehabilitation Companies (CRCs) to deliver rehabilitation 
(probation and resettlement) services in 21 Contract Package Areas (CPAs) across England 
and Wales.

Trajanje naročila, okvirnega sporazuma, dinamičnega nabavnega sistema ali koncesije
Začetek: 18/12/2014 Konec: 25/06/2021

Informacije o vrednosti javnega naročila/sklopa/koncesije
Skupna vrednost naročila/sklopa/koncesije: 372 000 000,00 GBP

Ime in naslov izvajalca/koncesionarja
Uradno ime: The Kent, Surrey and Sussex Community Rehabilitation Company Ltd
Nacionalna identifikacijska številka: 08802556
Poštni naslov: 75-77 Main Road
Kraj: Hockley
Šifra NUTS: UK United Kingdom
Poštna številka: SS5 4RG
Država: Združeno kraljestvo

: Izvajalec/koncesionar je MSP ne

Informacije o spremembah
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VII.2.2.

Opis sprememb
Vrsta in obseg sprememb (z navedbo morebitnih predhodnih sprememb javnega naročila):
The authority has made previous modifications which have been subject to prior modification 
notices (where applicable). This notice relates to modifications to the Lot 21. The Kent, Surrey 
and Sussex Community Rehabilitation Company ('CRC') contract (the Agreement). The 
change is made to support the CRC to move from the Covid Relief Period to 'transition and 
recovery' in accordance with the previous modification pursuant to the guidance set out in 
PPN4/20 (Procurement Policy Note 04/20: Recovery and Transition from Covid-19).
The authority has made variations to deal with the following two phases:
— Phase 1 – The Covid Transition Period (from 31 August 2020 (being when the Covid Relief 
Period expired under the previous modification) until 4 December 2020. The initial previous 
modification was effective until 31 October 2020 with a right for the Authority to change this 
date. The authority issued a notice to change the date to 4 December 2020 — during this 
phase the CRC shall have its service delivery obligations amended temporarily to reflect the 
continuing difficulties of delivering their obligations under pandemic restrictions (and the 
authority shall waive it remedies and rights under the Agreement in whole or in part, as and 
where appropriate, in respect of such obligations). The CRC shall deliver the services to the 
extent provided for (from 1 September 2020) in the Transition EDM and Transition Plan and 
the CRC shall carry out all obligations on it as set out in the Transition EDM and Transition 
Plan. The Transition EDM and Transition Plan are integral to the CRC moving away from the 
EDM and achieving progress back to business as usual deliver of the Services in line with the 
Agreement prior to the impact of the pandemic,
— Phase 2 – The Recovery Period (being the period from 5 December 2020 to 31 March 2021 
(or such other date as may be notified by the authority to the CRC)) – during this period the 
CRC's shall operate in accordance with the Transition EDM and Transition Plan with 
associated contractual relief but with pricing and transparency on a cost plus basis as set out 
in a previous modification. The invoicing procedures are also updated for this period,
— the CRC shall be required to pay any service credits that accrue during the service credit 
transition period (being the period from 1 October 2020 to 31 March 2021 (or such other date 
as may be notified by the Authority to the CRC)) for service level 4 and service level 18 only. 
The remainder of the service credits shall continue to be disapplied during this period but must 
continue to be monitored and reported against by the CRC,
— there is a process for reviewing and updating the Transition EDM and Covid Transition Plan 
during the Covid Transition Period and/or the Recovery Period,
— additional obligations are included on the CRC relating to transparency, open book and 
audit during the Covid Transition Period and the recovery period and
— the authority has the right to cease the relief granted and recover payments where the CRC 
does not comply with the amended obligations.
The authority considers the modifications of the contract without prior publication of a contract 
notice is permitted by the Public Contracts Regulations 2015 and Directive 2014/24/EU. The 
contract was modified in accordance with Regulations 72(1)(c) and/or (e)/Articles 72(1)(c) and
/or (e) and accordingly does not in the authority's view amount to the award of a new contract 
and/or an unlawful substantial change. The modification does not alter the overall nature of the 
contract and the increase in price does not exceed 50 % of the value of the original contract. 
As has been recognised by the European Commission (2020/C 108 I/01 refers), the Covid-19 
crisis is an event which could not have been foreseen nor planned for in advance by the 
authority.

Razlogi za spremembo
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VII.2.3.

Potreba po spremembi zaradi okoliščin, ki jih skrben javni naročnik/naročnik ni mogel 
predvideti (člen 43(1)(c) Direktive 2014/23/EU, člen 72(1)(c) Direktive 2014/24/EU, člen 89(1)
(c) Direktive 2014/25/EU)
Opis okoliščin, zaradi katerih so nujne spremembe, in razlaga nepredvidene narave teh 
okoliščin: 
The modification is brought about due to the unforeseen circumstance surrounding the Covid-
19 pandemic and its impact on the economy, to allow for the temporary, proportionate, and 
appropriate relief to the CRC in line with government guidance.

Povišanje cene
Posodobljena skupna vrednost javnega naročila pred spremembami (ob upoštevanju 
morebitnih predhodnih sprememb javnega naročila in prilagoditve cene in, v primeru Direktive 
2014/23/EU, povprečne inflacije v zadevnih državah članicah)
Vrednost brez DDV: 279 731 000,00 GBP
Skupna vrednost javnega naročila po spremembah
Vrednost brez DDV: 279 731 000,00 GBP


